
From: Everett, Susan
Sent: Tuesday, April 21, 2009 6:33 PM
To: Phelps, Don (Consultant); Preedy, Matt; Williamson, Alec
Subject: SR 99 Bored Tunnel contracting packages options

Here are my comments:

Option A -- add a disadvantage

The tunnel wall must support the interior structure. Will need to complete the preliminary bridge plans and and loading diagram before completion of the tunnel RFP, in order to give the tunnel contractor enough information submit a proposal.

Option 2 -- add a disadvantage

Extremely difficult to write RFP requirements that assure WSDOT will receive the tunnel systems we want to maintain and operate for the next 100 years. There is the risk that the tunnel systems designed by the Design Builder will not meet WSDOT's needs.

Susan Everett