

VandenBerghe, Alissa (Consultant)

From: Grotefendt, Amy (Consultant)
Sent: Wednesday, February 11, 2009 4:17 PM
To: Preedy, Matt
Cc: Greco, Theresa
Subject: RE: Battery St. Tunnel Costs to date

Wonderful. Thanks.

I think the context for the question was how much have we spent on BST that we are now not going to use because we are not using it as part of the bored tunnel.

Can you make an estimate how much and/or what type of work that has already been completed can be used for the smaller project we are still going to do?

From: Preedy, Matt
Sent: Wed 2/11/2009 4:07 PM
To: Grotefendt, Amy (Consultant)
Cc: Greco, Theresa
Subject: Fw: Battery St. Tunnel Costs to date

Amy,
[See below for the answer to the legislative question on BST costs to date.](#)

From: Anderson, Ward
To: Greco, Theresa; Preedy, Matt
Cc: Jarnagan, Harry (Consultant)
Sent: Wed Feb 11 10:42:14 2009
Subject: Battery St. Tunnel Costs to date

Per your request, I have aggregated cost information on the Battery St. Tunnel Projects, which include the Emergency Repair project - A09932S WIN and the Battery St. Tunnel Phase I and II projects - U09936C and U09936R WINs.

Project	Total Costs to date
BST I and II	10,596,493.16
Emergency BST	571,882.90
Total	11,168,376.06

--Ward