

## VandenBerghe, Alissa (Consultant)

---

**From:** Lacy, Paul  
**Sent:** Thursday, January 22, 2009 4:52 PM  
**To:** Preedy, Matt  
**Subject:** RE: 2010 construction season coordination meeting - please read

Hi Matt,

I was planning to attend, but until the decisions are made, I have no real input to give them. Do you need me to go to the meeting as planned?

---

**From:** Preedy, Matt  
**Sent:** Thursday, January 22, 2009 4:31 PM  
**To:** Dobbins, Brian; East, Russ  
**Cc:** White, John; Greco, Theresa; Williamson, Alec; Amiri, Ali; Lacy, Paul; Anderson, Mark - UCO; Madden, Tom; Klingman, Kathy; Johnson, R. Paul  
**Subject:** 2010 construction season coordination meeting - please read  
**Importance:** High

Brian,  
Thanks for coordinating this meeting. Unfortunately, it is about a week too early for the AWV team to give you a good update on our 2010 construction activities. We are currently assessing what the bored tunnel means in terms of affecting delivery schedules for our other projects. If you have to make an assumption for right now, assume our project scopes and schedules have not changed. We will get you a revised spreadsheet by Friday of next week. If you want to schedule a meeting specifically with AWV to go over that revised spreadsheet once it's turned in, let me know.

Matt.