

VandenBerghe, Alissa (Consultant)

From: Preedy, Matt
Sent: Thursday, January 22, 2009 4:31 PM
To: Dobbins, Brian; East, Russ
Cc: White, John; Greco, Theresa; Williamson, Alec; Amiri, Ali; Lacy, Paul; Anderson, Mark - UCO; Madden, Tom; Klingman, Kathy; Johnson, R. Paul
Subject: 2010 construction season coordination meeting - please read
Importance: High
Follow Up Flag: Follow up
Flag Status: Red

Brian,

Thanks for coordinating this meeting. Unfortunately, it is about a week too early for the AWV team to give you a good update on our 2010 construction activities. We are currently assessing what the bored tunnel means in terms of affecting delivery schedules for our other projects. If you have to make an assumption for right now, assume our project scopes and schedules have not changed. We will get you a revised spreadsheet by Friday of next week. If you want to schedule a meeting specifically with AWV to go over that revised spreadsheet once it's turned in, let me know.

Matt.