

## VandenBerghe, Alissa (Consultant)

---

**From:** ProjectSolve Notification (Do Not Reply) [support@projectsolve.com]  
**Sent:** Wednesday, March 25, 2009 10:04 PM  
**To:** Williamson, Alec  
**Subject:** Moving Forward: SR 99 Early Safety and Mobility Projects Project Site report, 25 Mar 09  
**Follow Up Flag:** Follow up  
**Flag Status:** Red

Moving Forward: SR 99 Early Safety and Mobility Projects Project Site report, 25 Mar 09  
Overall status  Do Not Use This Site For Upload  
To stop receiving this report, change your [notification settings](#).

### New Information and Changes

#### Deliverables

S. Holgate St. to S. King St. Viaduct Replacement Project - Design Approval Package	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project - Channelization Plans for Approval	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Draft Proof Contract Plans Volume I and II	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Draft Proof Contract Provisions Volume I, II and III	new entry	Chia Nicolai
Battery Street Tunnel Fire & Life Safety Improvements Stage 1 - Draft 100% Plan Set Volume 1, 2, and 3	new entry	Chia Nicolai
Battery Street Tunnel Fire & Life Safety Improvements Stage 1 - Draft 100% Special Provisions	new entry	Chia Nicolai
Battery Street Tunnel Fire & Life Safety Improvements Stage 1 - Draft 100% EBASE Cost Estimate	new entry	Chia Nicolai
Battery Street Tunnel Fire & Life Safety Improvements Stage 1 - Local and Regional Agency 90% Review Comments & Responses	new entry	Chia Nicolai
Central Waterfront Conceptual Design Information Report (Scenarios A through O, Version 16)	new entry	Chia Nicolai
Battery Street Tunnel Fire & Safety Improvements Stage 1 - Hydraulic Summary Report Rev. 2	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - 26kV Cable Pulling Report	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - 26 kV Ampacity Calculations	new entry	Chia Nicolai
Economic Evaluation of Viaduct Scenarios - Summary Report	new entry	Chia Nicolai
Central Waterfront Tri-Agency Partnership - Independent Project Manager Process	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Evaluation of Construction Dewatering Discharge Rates	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Recommendations for Dewatering Fluid Discharge	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Excavation, Shoring, Foundation, and Instrumentation Recommendations	new entry	Chia Nicolai
Battery Street Tunnel Fire & Safety Improvements Stage 1 - Design Documentation Package	new entry	Chia Nicolai
Battery Street Tunnel Fire & Safety Improvements Stage 1 - 1. Design / Project Development Approval Package 2. Design Exceptions Report (Included in Chapter 5 of Design Approval Package)	new entry	Chia Nicolai
S. Holgate St. to S. King St. Stage 1 - 1. Proof Contract Plans, Volumes I and II, 2. Proof Contract Provision Volume I through IV 3. Proof EBSAE Cost Estimate 4. CPM Schedule (One CD Only)	new entry	Chia Nicolai
Draft White Paper - Transition Joint	new entry	Chia Nicolai
Central Waterfront Performance Evaluation Technical Memorandum - Measure 6.4: Assess Potential Alternative Seawall Treatments and Habitat Enhancement - Revised	new entry	Chia Nicolai
S. Holgate St. to S. King St. Phase 1 - 26 kV Ampacity Report - Rev. 1	new entry	Chia Nicolai
S. Holgate St. to S. King St. Stage 1 - 1. Proof Contract Plans Volume I & II - Without Summary of Quantities 2. Proof Contract Provision Volume 1 (Run List & Support Document) 3. Proof Contract Provision Volume II, III & IV	new entry	Chia Nicolai

S. Holgate St. to S. King St. Viaduct Replacement Project - Geotechnical Recommendations for Detour Bridge	new entry	Chia Nicolai
HAER Narrative - Written Historical and Descriptive Data	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Ad Contract Plans Volume I and II with Red & Green Markups (Revised Sheets Only)	new entry	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Ad Contract Provisions Volume I, II, and III with Red & Green Markups	new entry	Chia Nicolai
Bored Tunnel Conceptual Engineering Support for EIS Comments on Shannon & Wilson's Proposed Exploration Plans	new entry	Chia Nicolai
Bored Tunnel Conceptual Engineering Support for EIS - Draft Civil Design Criteria	new entry	Chia Nicolai
Draft Geometric Design Matrix	new entry	Chia Nicolai
SR 99 Tunnel: Structural Design Criteria - Draft Supplement A	new entry	Chia Nicolai
SR 99 Tunnel - Draft Tunnel System Design Criteria	new entry	Chia Nicolai
S. Massachusetts St. to Railroad Way S. Electrical Line Relocation Project:Revised Contract Plans (Revision Date 03/12/2009)	new entry	Chia Nicolai
Battery Street Tunnel Fire & Safety Improvements Stage 1 - Hydraulic Summary Report Rev. 2		
FINAL Rev 2 BST Hydraulic Summary Report Final 012809.pdf	new item (file)	Chia Nicolai
Bored Tunnel Conceptual Engineering Support for EIS - Draft Civil Design Criteria		
All Combined_SR99_Mainline Parameters Mar09.pdf	new item (file)	Chia Nicolai
Bored Tunnel Conceptual Engineering Support for EIS Comments on Shannon & Wilson's Proposed Exploration Plans		
Memo CE Geotechnical Needs and Recommendations 3.13.2009 pdf.pdf	new item (file)	Chia Nicolai
Central Waterfront Conceptual Design Information Report (Scenarios A through O, Version 16)		
WSDOT.pdf	new item (file)	Chia Nicolai
Central Waterfront Tri-Agency Partnership - Independent Project Manager Process		
IPM_PMP_Rev+1_Final_12-15-08_WP.pdf	new item (file)	Chia Nicolai
Central Wterfront Performance Evaluation Technical Memorandum - Measure 6.4: Assess Potential Alternative Seawall Treatments and Habitat Enhancement - Revised		
AWV Central Waterfront Seawall Habitat Evaluation Memo 02-20-09 Revised.pdf	new item (file)	Chia Nicolai
Draft Geometric Design Matrix		
Design Matrix Comparison Revised.pdf	new item (file)	Chia Nicolai
Draft White Paper - Transition Joint		
Transition Joint White Paper_Draft_022609.pdf	new item (file)	Chia Nicolai
HAER Narrative - Written Historical and Descriptive Data		
Alaskan_Way_Viaduct_HAER_.pdf	new item (file)	Chia Nicolai
S. Holgate St. to S. King St. Phase 1 - 26 kV Ampacity Report - Rev. 1		
021-035_100%_26kV_Ampacity Report_Rev 1_02-26-09.pdf	new item (file)	Chia Nicolai
S. Holgate St. to S. King St. Stage 1 - 1. Proof Contract Plans Volume I & II - Without Summary of Quantities 2. Proof Contract Provision Volume 1 (Run List & Support Document) 3. Proof Contract Provision Volume II, III & IV		
Plan Set s - Volume 1.pdf	new item (file)	Chia Nicolai
Plan Sets - Volume 2.pdf	new item (file)	Chia Nicolai
Contract Provision Volume 2 of 4 ADCh.pdf	new item (file)	Chia Nicolai
Contract Provision Volume 3 of 4 ADCh.pdf	new item (file)	Chia Nicolai
Plan Set s - Volume 1.pdf	changed item (file)	Chia Nicolai
Plan Sets - Volume 2.pdf	changed item (file)	Chia Nicolai
Plan Set s - Volume 1.pdf	changed item (file)	Chia Nicolai
Contract Provision Volume 4 of 4 ADCh.pdf	new item (file)	Chia Nicolai
Contract Provision Volume 2 of 4 ADCh.pdf	changed item (file)	Chia Nicolai
Contract Provision Volume 3 of 4 ADCh.pdf	changed item (file)	Chia Nicolai
Contract Provision Volume 4 of 4 ADCh.pdf	changed item (file)	Chia Nicolai
S. Holgate St. to S. King St. Stage 1 - 1. Proof Contract Plans, Volumes I and II, 2. Proof Contract Provision Volume I through IV 3. Proof EBSAE Cost Estimate 4. CPM Schedule (One CD Only)		
PLANS	new item (folder)	Chia Nicolai
Special Provisions	new item (folder)	Chia Nicolai
PLANS		
VOL 2.pdf	new item (file)	Chia Nicolai
Special Provisions		
Volume 2.pdf	new item (file)	Chia Nicolai
Volume 3.pdf	new item (file)	Chia Nicolai
Volume 4.pdf	new item (file)	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project - Geotechnical Recommendations for Detour Bridge		
Draft Detour Bridge SB-9 report.pdf	new item (file)	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - 26 kV Ampacity Calculations		
26 kV Ampacity Report 01-27-2009 Summary Table.pdf	new item (file)	Chia Nicolai
26 kV Ampacity 26-9B 01-27-2009.pdf	new item (file)	Chia Nicolai

S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - 26kV Cable Pulling Report		
100% _Proof_ 26kV Cable Pulling Report S1_COF 15_.pdf	new item (file)	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Ad Contract Plans Volume I and II with Red & Green Markups (Revised Sheets Only)		
Ad Drawings.pdf	new item (file)	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Ad Contract Provisions Volume I, II, and III with Red & Green Markups		
P+contents_3-10.pdf	new item (file)	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Evaluation of Construction Dewatering Discharge Rates		
Construction Dewatering Discharge Rates.pdf	new item (file)	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Excavation, Shoring, Foundation, and Instrumentation Recommendations		
Final Excavation Shoring Foundation Instrumentation.pdf	new item (file)	Chia Nicolai
S. Holgate St. to S. King St. Viaduct Replacement Project Stage 1 - Recommendations for Dewatering Fluid Discharge		
Dewatering Fluid Discharge.pdf	new item (file)	Chia Nicolai
S. Massachusetts St. to Railroad Way S. Electrical Line Relocation Project:Revised Contract Plans (Revision Date 03/12/2009)		
S. Mass St to RR Way Revised Contract Plans.pdf	new item (file)	Chia Nicolai
SR 99 Tunnel - Draft Tunnel System Design Criteria		
Draft Tunnel Systems Design Criteria.pdf	new item (file)	Chia Nicolai
SR 99 Tunnel: Structural Design Criteria - Draft Supplement A		
Draft_Supplement to Structural Design Criteria 031709.pdf	new item (file)	Chia Nicolai
H2K Stage 2 - 90% PSE Checklist.xls		
Permitting Edits	new version	Heather Page
PSE 2 60% IDCR		
Resolution 60% PSE IDCR 1 8-15-08b-ASM.xls	changed item (file)	Susan McCay

This report was generated automatically by ProjectSolve, powered by EMC.