

VandenBerghe, Alissa (Consultant)

From: Sakai, Kevin (Consultant)
Sent: Friday, January 30, 2009 5:36 PM
To: Kirby, Stephanie (Consultant); Clark, Gordon T. (Consultant); Conte, Rick (Consultant); Williamson, Alec; Mandadi, Asvin (Consultant)
Subject: Flowchart Accelerated Construction Schedule Mainline SB-1 & Transition Ramps - Bored Tunnel South Portal
Follow Up Flag: Follow up
Flag Status: Red
Attachments: Visio-SB-1 - Transition Structures Acceleration Schedule integrated with Bored Tunnel.pdf

All:

First stab at sequencing the south end project, incorporating the south end bored tunnel and south portal.

Kevin