

## VandenBerghe, Alissa (Consultant)

---

**From:** White, John  
**Sent:** Tuesday, December 09, 2008 1:24 PM  
**To:** Powers, Bob; 'Ron Posthuma (ron.posthuma@metrokc.gov)'; 'Chandler, Bob '; Parsons, Jim; Grotefendt, Amy; Van Ness, Kristy (Consultant)  
**Cc:** Paananen, Ron; Morrison, Mike (Consultant); Williamson, Alec; Rigsby, Mike (Consultant); Everett, Susan  
**Subject:** RE: Revised Summary Worksheets

All,

In the effort to share available info in real time, a few things need to be pointed out related to the draft hybrid estimates you received:

- The I-5 costs do not align with the updated costs that Susan Everett and the I-5 team provided late on Friday. It appears there were questions on what parts of the scope were in/out between scenarios, and those questions weren't resolved in time. We will quickly work on the revisions to ensure the I-5 costs reflect the best information we currently have, expect the Surface & Transit hybrid I-5 costs to go up a bit and the Bypass scenario I-5 costs to go up quite a bit.
- The Bored Tunnel costs included in the spreadsheet were for the single bore, which has not been endorsed by agency execs. My understanding is that was being vetted at the tri-agency meeting and possibly revised back to the twin-bore number.

John

---

**From:** White, John  
**Sent:** Monday, December 08, 2008 4:09 PM  
**To:** Powers, Bob; Ron Posthuma (ron.posthuma@metrokc.gov); Chandler, Bob ; 'James D. Parsons'; Grotefendt, Amy; Van Ness, Kristy (Consultant)  
**Cc:** Paananen, Ron  
**Subject:** FW: Revised Summary Worksheets

Current working draft version of the hybrid cost summary document. First page is the overall summary, second and third cover the breakouts for the non-99 building blocks. Based on feedback and continued review, we will refine this ahead of the Wed. RP/IPM meeting. We will also prepare the histogram summary graphic for the hybrids.

John

---

**From:** Morrison, Mike (Consultant)  
**Sent:** Monday, December 08, 2008 4:02 PM  
**To:** Paananen, Ron; White, John; Preedy, Matt; Greco, Theresa; Williamson, Alec  
**Cc:** Jarnagan, Harry (Consultant); Smith, Brian (Consultant)  
**Subject:** Revised Summary Worksheets

Lady and Gentlemen,

Attached you will find a .pdf copy of the revised summary as it exists today. Changes made in this version ("C") reflect suggestions made at a meeting today with Matt and Alec.

If you have any additional constructive critique, please share it with me.

7/14/2009

Thanks!

*Best Regards,*

*Mike Morrison*

*Program Estimator*

*Alaskan Way Viaduct Program*

*AWV&SRP Office: 206-267-6535*

*Cell: 206-799-7798*

*VMC Office: 425-885-2185*

*VMC E-Mail [valuemike@aol.com](mailto:valuemike@aol.com)*