
From: White, John
Sent: Friday, November 06, 2009 11:12 AM
To: 'Brown, Stephanie'
Cc: Van Ness, Kristy (Consultant); Tweit, Eric; Powers, Bob; Pearce, Steve; Paananen, Ron
Subject: RE: renderings from this morning

Stephanie,

Our current thinking is that Nov. 30th and Dec. 1st are going to be the primary early briefing days ahead of the working group meetings. While it doesn't provide as much advance notice, it still achieves the no surprises objective and allows us the time we need to develop materials and conduct proper agency executive and elected outreach efforts.

John

-----Original Message-----

From: Brown, Stephanie [mailto:Stephanie.Brown@seattle.gov]
Sent: Friday, November 06, 2009 10:42 AM
To: White, John
Cc: Van Ness, Kristy (Consultant); Tweit, Eric; Powers, Bob; Pearce, Steve; Paananen, Ron
Subject: RE: renderings from this morning

John -

Do you have a better date that I can give to Lindy? I think it's important to brief Gates prior to the stakeholder group, and it was my understanding that meeting was happening the first week of December (perhaps I misunderstood). Since most people are out the week of thanksgiving, I suggested the 20th since we are working to have the north portal construction graphics done by Nov. 12th to then show to everybody internally on the 17th.

We originally promised to have this meeting Nov. 3rd, so we suggested moving it back a couple of weeks. I'm happy to change to a date you feel more comfortable with, just let me know what that might be.

Stephanie

From: John White [WhiteJH@wsdot.wa.gov]
Sent: Friday, November 06, 2009 10:28 AM
To: Brown, Stephanie
Cc: Kristy (Consultant) Van Ness; Tweit, Eric; Powers, Robert; Pearce, Steve; Ron Paananen
Subject: RE: renderings from this morning

Stephanie,

We don't feel we are going to be ready to discuss the proposed north portal revisions by Nov. 20th, as that will not allow enough time for us to vet any remaining issues, prepare necessary communications documents, and brief electeds and other tier 1 partners and stakeholders. Our guess is that we won't be ready for preview briefings with Gates, Vulcan or other key north portal stakeholders until sometime closer to the early December work group meetings.

If there are concerns over the timing, please call Ron, as I will be out of town the rest of today and Monday.

Thanks,

John

From: Brown, Stephanie [mailto:Stephanie.Brown@seattle.gov]
Sent: Thursday, November 05, 2009 9:10 AM
To: Lindy Gaylord; White, John
Cc: Tweit, Eric; Pearce, Steve
Subject: RE: renderings from this morning

Thank you for the graphics, Lindy.

We'd like to schedule a meeting with you and Norma Miller later this month. Our preference is to hold it Friday, October 20, if possible? Can you check on availability to see if that will work on your end? If not, we can start looking at alternative dates.

Thanks!
Stephanie

From: Lindy Gaylord [mailto:lindy@senecagroup.com]
Sent: Wednesday, November 04, 2009 2:17 PM
To: Brown, Stephanie; John White
Cc: Tweit, Eric
Subject: renderings from this morning

Here are the others

Lindy Gaylord
Principal

The Seneca Real Estate Group, Inc.
1191 Second Ave., Suite 1500, Seattle, WA 98101 Direct 206.808.7862 Cell
206.910.9142 www.senecagroup.com<<http://www.senecagroup.com>>

Providing comprehensive real estate advisory and development services in the Pacific Northwest.