
From: James D. Parsons [JParsons@parametrix.com]
Sent: Sunday, July 20, 2008 5:01 AM
To: Williamson, Alec; Victor Obeso; John Arnesen; Pearce, Steve; Hunter, Carol
Cc: Colin Drake; Powers, Bob; Paananen, Ron; ron.posthuma@kingcounty.gov; Iboshi, Ralph
Subject: AWV Cost Estimate Tracking
Attachments: Cost Estimate Tracking.xls

Attached is a first cut at identifying the person with ultimate responsibility for delivery of the estimates for each of the building blocks. Please review and transmit any changes by our Wednesday management meeting. I would like each of you to confirm that we have identified the right responsible person. If you feel we've made some wrong identifications please correct them. Also, could you enter the due date for each estimate. In general we would like to have all the estimates in by September 1.

Thanks
Jim

*** eSafel scanned this email for malicious content ***
*** IMPORTANT: Do not open attachments from unrecognized senders ***