



TPA - Difference = \$-13,404,398 bien, \$ -1,954,456 Total

TPA - 09DOTSUP = \$ 30,990,540 bien

-----  
 4/27/09 - JEL - Fund Acct & Leg Approp checked, PIN Worksheet Info added, 09DOTSUP Info added, Project Summary approval of 5/18/07 added, reduced 809936A AZ Y-line by \$3,347,254, checked WOA with CPMS, dollars matched and approved.  
 -----

PIN	Sub Prog	Sub Cat	Approval Code	Status Code	Curr Plan This Bien	Curr Plan All Bien	Orig Plan This Bien	Orig Plan All Bien	Engineer Estimate
809936A	I1	IA	A		10,934,539.15	15,645,350.67	20,130,399.00	20,180,399.00	
<b>Engineer Estimate Total:</b>									

### Signature Information

Date	User	Role	Approve/Reject
4/20/2009 3:02:30 PM	Mathisen, Mario	StartUrbanCoord	Approve
4/21/2009 1:07:26 PM	Mathisen, Mario	UrbanInitiator	Approve
4/21/2009 4:26:18 PM	Davis, Glenn A. (UCO)	UrbanReview	Approve
4/22/2009 2:04:14 PM	Davis, Glenn A. (UCO)	UrbanPM	Approve
4/27/2009 2:01:53 PM	LaBreck, Jeff	Program Delivery Specialist	Approve
4/28/2009 6:15:39 PM	Thomas, Sam	Trains	Approve
4/29/2009 9:00am	Johnson, Brian	FinalUrban	Approve

### Attached Files

File Name