## VandenBerghe, Alissa (Consultant)

From: Lacy, Paul

Sent: Wednesday, February 25, 2009 8:26 AM

To: Williamson, Alec

Subject: RE: Schedule for Right of Way

Follow Up Flag: Follow up

Flag Status: Red

Will do.

From: Williamson, Alec

Sent: Wednesday, February 25, 2009 8:24 AM

To: Lacy, Paul

Subject: Re: Schedule for Right of Way

Paul- please coordinate this with Chris Ludington since he runs the master program schedule.. Thanks

From: Lacy, Paul

To: Freudenstein, Angela; Ellington, Larry (Consultant)

Cc: Salter, Jim; Williamson, Alec Sent: Tue Feb 24 16:05:36 2009 Subject: RE: Schedule for Right of Way

Thank you Angela,

I almost have the schedule worked out and will put this logic in as well. Then it will go to be incorporated in the overall schedule.

Paul

From: Freudenstein, Angela Sent: Tue 2/24/2009 3:54 PM

To: Ellington, Larry (Consultant); Lacy, Paul

Cc: Salter, Jim; Williamson, Alec

Subject: RE: Schedule for Right of Way

## Paul.

Before ROW acquisition or condemnation can occur, SEPA must be complete. In the case of the bored tunnel project, SEPA will be complete once the Record of Decision is published. Right now the tentative date for the ROD is December 2010.

Angela

From: Ellington, Larry (Consultant)

**Sent:** Monday, February 23, 2009 4:50 PM **To:** Lacy, Paul; Freudenstein, Angela **Cc:** Salter, Jim; Williamson, Alec

Subject: RE: Schedule for Right of Way

## Paul,

If there is no federal money in any property transaction, WSDOT could proceed with acquisition prior to the ROD, <u>provided</u> property acquisition does not prejudge the outcome of the environmental process. WSDOT would probably prefer not to file a condemnation until the ROD was issued, but that would depend on the parcel and the circumstances.

## Larry

From: Lacy, Paul

Sent: Monday, February 23, 2009 4:36 PM

To: Freudenstein, Angela; Ellington, Larry (Consultant)

**Cc:** Salter, Jim; Williamson, Alec **Subject:** Schedule for Right of Way

Angela and Larry,

I am preparing a schedule for Right of Way plans for the bored tunnel.

Do we need to wait for the ROD before we condemn properties if necessary, or can we go to condemnation before the ROD?

What is the current best guess for the ROD?

Paul