
From: Lenz, KaDeena (Consultant)
Sent: Monday, January 26, 2009 2:14 PM
To: Paananen, Ron; White, John
Subject: Next Steps Slide

Are you two comfortable with adding the first bullet to the NSIA briefing tomorrow?

Before the bored tunnel can be designed and built, we need to:

- Coordinate with freight community to ensure viable freight routes and connections.
- Get legislative approval for necessary funding.
- Work with the City, County and Port to coordinate project implementation.
- Complete environmental review process.
- Develop preliminary engineering and further risk management planning. Perform additional traffic modeling of the bored tunnel.
- Meet with community groups to gather feedback.