

VandenBerghe, Alissa (Consultant)

From: Schindler, Jack
Sent: Friday, February 13, 2009 1:56 PM
To: Williamson, Alec; Eloheimo, Beth
Cc: Lacy, Paul; Thomas, Karen
Subject: RE: BST project status
Follow Up Flag: Follow up
Flag Status: Red

thanks Alec

have a good weekend !

From: Williamson, Alec
Sent: Friday, February 13, 2009 1:54 PM
To: Schindler, Jack
Cc: Lacy, Paul; Thomas, Karen
Subject: BST project status

Hi Jack- in response to your inquiry on BST- the project as designed will probably not be going to ad on June 1, it is likely to be scaled back and repackaged (yet again) to more of a 5-6 year stopgap until the bored tunnel comes on line. I don't have a new ad date yet, but probably sometime fall 09, is my guess. We'll get back to you when we have a more firm idea of a new ad date and project description.

Thanks,
Alec

Alec Williamson, PE
Design Engineering Manager
Alaskan Way Viaduct and Seawall Replacement Program
Washington State Dept. of Transportation
206-382-6366 (work)
206-437-3059 (cell)