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Supporting Documentation 

Required         

Permit Name 
Issuing 
Agency  

Agency 
Liaison 

Permit 
Lead 

Application 
Form Narrative Exhibits 

Expected 
Permit 
Review 

Duration 
(Post 

EIS/ROD) Permit Duration Prerequisite/Concurrent  
General Triggering 

Activities 
Potential Project 

Activities 
Clean Water 
Act Section 
404 

Corps Jack 
Kennedy 

Permit 
Team 

JARPA Project 
Description; 
Impacts 
Description; 
Impact 
Numbers 

Vicinity Map/ Plan 
View/ Cross-Section 

30- 60 Days 5 years on a 
renewable basis 

Compliance with NEPA, 
ESA, MSFCM, CWA 401 
and CZMA 

Placing a structure, 
excavating, or 
discharging dredged or 
fill material into waters of 
the United States. 

Temporary over water 
structures between piers, 
temporary ferry holding, rip 
rap replacement, work on 
seawall  

Rivers and 
Harbors Act 
Section 10 

Corps Jack 
Kennedy 

Permit 
Team 

JARPA Project 
Description; 
Impacts 
Description; 
Impact 
Numbers 

Vicinity Map/ Plan 
View/ Cross-Section 

30- 60 Days 5 years on a 
renewable basis 

Compliance with NEPA, 
ESA, MSFCM, CWA 401 
and CZMA 

Placement of structures 
and discharge of 
material into navigable 
waters of the United 
States. 

Over water structures 
between piers, temporary 
ferry holding, rip rap 
replacement, work on 
seawall 

MMPA 
Incidental 
Harassemen
t 
Authorizatio
n 

NMFS  Jim Muck Permit 
Team 

IHA 
Application 

Project 
Description 
Species 
Information 
Species 
Impacts 

  30- 60 Days 1 Year Compliance with NEPA, 
ESA 

The "take" of protected 
species through activities 
that harass but do not 
harm or kill. 

Activities that might harass 
protected species through 
noise, vibration or 
suspended sediments 

Clean Water 
Act Section 
401 
Certification 

Ecology Terry 
Swanson 

Permit 
Team 

JARPA Project 
Description; 
Impacts 
Description; 
Impact 
Numbers 

Vicinity Map/ Plan 
View/ Cross-Section 

30- 60 Days Tied to Section 404 
permit duration. 

SEPA compliance Federally permitted 
projects must comply 
with Section 401. 

Applying for a federal 
permit or license to 
conduct any activity that 
might result in a discharge 
of dredge or fill material 
into water or non-isolated 
wetlands or excavation in 
water or non-isolated 
wetlands.  (Corps of 
Engineers permit) 

Coastal 
Zone 
Management 
Act 
Certification 

Ecology Terry 
Swanson 

Permit 
Team 

JARPA Project 
Description; 
Impacts 
Description; 
Impact 
Numbers 

Vicinity Map/ Plan 
View/ Cross-Section 

30- 60 Days Life of the project. NEPA/SEPA, CWA, CAA 
and Shoreline 
Management Act 

Federally funded or 
permitted projects within 
one or more of the 15 
CZMA counties must 
comply with CZMA. 

Federal activity, projects 
requiring a federal license 
or permit and Federal 
Assistance Programs 
proposed within any of 
Washington's 15 coastal 
counties (Corps of 
Engineers permit.) 

Feeder 
Clearance 
Approval 

BPA/RTA  ? SCL Application for 
a Clearance 
Permit for 
transmission 
and 
distribution 
network made 
to SCL for 
review 

Outage 
Schedule 

 N/A Application 
should be 
submitted 6 
months in 
advance of 
clearance.  

Minimum needed 
for disruption of 
transmission 
network 

None Utility relocation, 
substation modification, 
transmission outage 
request, and feeder 
clearance permit. 

Transmission line 
relocation 
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Supporting Documentation 

Required         

Permit Name 
Issuing 
Agency  

Agency 
Liaison 

Permit 
Lead 

Application 
Form Narrative Exhibits 

Expected 
Permit 
Review 

Duration 
(Post 

EIS/ROD) Permit Duration Prerequisite/Concurrent  
General Triggering 

Activities 
Potential Project 

Activities 
NPDES 
Construction 
Stormwater 
Permit 

Ecology  ? Permit 
Team 

Individual 
Permit to 
Discharge 
Stormwater 
Associated 
with 
Construction 
Activity 

Construction 
Activity 
Information; 
Receiving 
Water 
Information; 
Stormwater 
Pollution 
Prevention 
Plan 
Information 

 30 Days 5 years on a 
renewable basis 

NEPA/SEPA Projects that disturb 
(e.g., clearing, grading, 
etc.) one or more acres 
of soil. 

Overall project demolition 
and construction activities. 

NPDES 
Wastewater 
Discharge 
Permit 
(Constructio
n) 

Ecology  ? Permit 
Team 

Individaul 
Wastewater 
Discharge 
Permit 

Construction 
Activity 
Information; 
Receiving 
Water 
Information; 
Stormwater 
Pollution 
Prevention 
Plan 
Information 

 30 Days 5 years on a 
renewable basis 

NEPA/SEPA Activities resulting in the 
disposal or waste 
material into a waterbody 

Discharge of dewatering or 
other waste to surface 
waters. 

NPDES 
Wastewater 
Discharge 
Permit 
(Tunnel 
Operations) 

Ecology  ? Permit 
Team 

Individaul 
Wastewater 
Discharge 
Permit 

Construction 
Activity 
Information; 
Receiving 
Water 
Information; 
Stormwater 
Pollution 
Prevention 
Plan 
Information 

 30 Days 5 years on a 
renewable basis 

NEPA/SEPA Activities resulting in the 
disposal or waste 
material into a waterbody 

Discharge of dewatering or 
other waste to surface 
waters. 

NPDES 
Municipal 
Stormwater 
General 
Permit 

Ecology  ? SPU 
Robert 
Chandler 

General 
Permit 
Application 

Construction 
Activity 
Information; 
Receiving 
Water 
Information; 
Stormwater 
Pollution 
Prevention 
Plan 
Information 

 30 Days 5 years on a 
renewable basis 

NEPA/SEPA Activities resulting in the 
disposal or waste 
material into a waterbody 

Municipal stormwater 
system 
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Supporting Documentation 

Required         

Permit Name 
Issuing 
Agency  

Agency 
Liaison 

Permit 
Lead 

Application 
Form Narrative Exhibits 

Expected 
Permit 
Review 

Duration 
(Post 

EIS/ROD) Permit Duration Prerequisite/Concurrent  
General Triggering 

Activities 
Potential Project 

Activities 
NPDES CSO 
Wastewater 
Discharge 
Permit 

Ecology  ? SPU,? Individaul 
Wastewater 
Discharge 
Permit 

Construction 
Activity 
Information; 
Receiving 
Water 
Information; 
Stormwater 
Pollution 
Prevention 
Plan 
Information 

 30 Days 5 years on a 
renewable basis 

NEPA/SEPA Activities resulting in the 
disposal or waste 
material into a waterbody 

CSO operations 

Undergroun
d Injection 
Control 

Ecology  ? Permit 
Team 

UIC 
Registration 
Form 

Well and 
discharge 
infromation. 

  30 Days Duration of UIC None Discharge of fluids to the 
ground through any 
man-made or improved 
hole or distribution 
system. 

Use of UIC to re-inject 
dewatering into ground 

Removal of 
Undergroun
d Storage 
Tanks 

Ecology  ? Permit 
Team 

Notice to 
Ecology of 
intent to 
permanently 
close a UST. 

Closure 
Company      
UST 
information 

  Notice must 
be given 30 
days before 
removal. 

Closure needs to 
be complete within 
60 days of giving 
notice to Ecology. 
Extensions are 
available. 

Possibly SEPA. Removal or 
abandonment of 
underground storage 
tanks. 

Removal or 
decommissioning of 
existing underground 
storage tanks if 
discovered. 

Hydraulic 
Project 
Approval 

WDFW Luara Arber Permit 
Team 

JARPA Project 
Description; 
Impacts 
Description; 
Impact 
Numbers 

Vicinity Map/ Plan 
View/ Cross-Section 

30 Days 5 years on a 
renewable basis 

SEPA compliance Activities that use, divert, 
obstruct, or change the 
natural flow or bed of 
state waters. 

Seawall work, rip rap 
replacement, sheet pile 
walls, temporary over 
water structures.  

Aquatic 
Lands Use 
Authorizatio
n 

WDNR Rex 
Thompson, 
Sharen 
Holley 

Permit 
Team/ 
ROW 

Application for 
Authorization 
to Use State-
Owned 
Aquatic Lands  

Project 
Description 
Exisitng Site 
Description 

Property Survey 30 Days 10-55 years 
depending on 
activity type and 
land class. 

All necessary federal, 
state and local permits 

Using state owned 
aquatic lands (includes 
harbors, state tidelands, 
shorelands, and beds of 
navigable waters). 

Possibly for seawall work, 
temporary over water 
structures, any use of 
WDNR lands.  

Archaeologi
cal 
Excavation 
Permit 

DAHP   Permit 
Team 

Archaeological 
Excavation 
Permit 
Application 

Collection 
Location; 
Institution for 
curation of 
collection 

  45-60 Days Needed work 
period 

SEPA Excavation of 
archeological objects or 
resources. 

If archeological resources 
are identified during 
construction. 
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Supporting Documentation 

Required         

Permit Name 
Issuing 
Agency  

Agency 
Liaison 

Permit 
Lead 

Application 
Form Narrative Exhibits 

Expected 
Permit 
Review 

Duration 
(Post 

EIS/ROD) Permit Duration Prerequisite/Concurrent  
General Triggering 

Activities 
Potential Project 

Activities 
Environment
al Critical 
Area (ECA) 
Ordinance 

DPD   Permit 
Team 

ECA 
Screening and 
Submittal 
Checklist 

ECA 
Information; 
Project 
Description 

Geotechnical Survey Concurrent 
with Shoreline 
Substantial 
Development 
Permit (30 
Days) 

Life of the project. Shoreline Substantial 
Development Permit 

Any proposed 
construction activities 
that would occur within 
or near critical areas.  
Master Use Permits, 
Grading and Drainage 
Approvals all require 
compliance with the ECA 
Ordinance (unless an 
exemption is obtained). 

Central waterfront work, in-
water work. 

Master Use 
Permit 
(MUP) 

DPD   Permit 
Team 

Various DPD 
submittals 
initiate MUP 
process, each 
requires 
Preliminary 
Application 
Form 

Site 
Information; 
Project 
Description 

Coversheet; Site 
Plan; Pre-application 
Site Visit Request; 
Land Use Permit 
Submittal 
Requirements 
Checklist 

30 Days Valid for a period of 
three years and 
can be extended 
for two years,  
except MUP 
Shoreline Permits, 
which are valid for 
five years and can 
be extended for 
one year. 

Conditioning Pursuant to 
SEPA and/or NEPA 

Any land use 
development within the 
City.  This permit only 
applies to construction 
inside the ROW if the 
construction is located 
inside of the Shoreline 
Area.   

For work outside of the 
right of way. For work 
within the right of way 
standards must be met 
although permit may not 
be needed. Work within 
Shoreline area. 

Shoreline 
Substantial 
Developmen
t Permit 

DPD   Permit 
Team 

Shoreline 
Substantial 
Development 
Permit 
Application 

    30 Days Life of the Project. SEPA review and 
consideration of the 
environmental analysis  

Any "substantial 
development" located 
within 200 feet of the 
waters of the state other 
than some maintenance 
activities. 

All work within 200 feet of 
the shoreline  

Grading 
Permit 

DPD   Permit 
Team 

Preliminary 
Application 
Form 

Site 
Information; 
Project 
Description 

Coversheet; Site 
Plan; Pre-application 
Site Visit Request;  
Permit Submittal 
Requirements 
Checklist; 
Temporary Erosion 
and Sedimentation 
Control Plan 

30 Days 18 months with an 
18 month 
extension available 

Any conditions required 
by the MUP before 
Grading Permit issuance. 
SEPA review if 
thresholds met. 

Work that is located 
outside of the ROW and 
alters the grades more 
than 3 feet and (1) 
involve more than 100 
cubic yards of earth 
disturbance, or (2) 
grading would result in 
slopes steeper than 3 to 
1.  Additional standards 
apply in shoreline 
districts and some 
enviornmentally critical 
areas. 

For work outside of the 
right of way. For work 
within the right of way 
standards must be met 
although permit may not 
be needed. 
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Supporting Documentation 

Required         

Permit Name 
Issuing 
Agency  

Agency 
Liaison 

Permit 
Lead 

Application 
Form Narrative Exhibits 

Expected 
Permit 
Review 

Duration 
(Post 

EIS/ROD) Permit Duration Prerequisite/Concurrent  
General Triggering 

Activities 
Potential Project 

Activities 
Stormwater 
and 
Drainage 
Control 
Review 

DPD/ SPU   ? Preliminary 
Application 
Form 

Site 
Information; 
Project 
Description 

Coversheet; Site 
Plan; Pre-application 
Site Visit Request;  
Permit Submittal 
Requirements 
Checklist; 
Temporary Erosion 
and Sedimentation 
Control Plan 

30 Days Tied to other 
permits. 

SEPA review if 
thresholds met. 

Any land disturbing 
activities or construction 
of new impervious 
surface over 750 square 
feet. 

Most likely for work outside 
of ROW 

Demolition 
Permit 

DPD   Contractor Preliminary 
Application 
Form 

Site 
Information; 
Project 
Description 

Coversheet; Site 
Plan; Pre-application 
Site Visit Request;  
Permit Submittal 
Requirements 
Checklist; 
Temporary Erosion 
and Sedimentation 
Control Plan 

30 Days Tied to other 
permits. 

Asbestos and lead based 
paint survey. MUP and 
SEPA conditions. 

Required for demolition 
of structures. 

For removal of Viaduct or 
other existing structures 

Building 
Permit 

DPD   Contractor  Preliminary 
Application 
Form 

Site 
Information; 
Project 
Description 

Coversheet; Site 
Plan; Pre-application 
Site Visit Request;  
Permit Submittal 
Requirements 
Checklist; 
Temporary Erosion 
and Sedimentation 
Control Plan 

30 Days 18 months with an 
18 month 
extension available 

SEPA and Master Use 
Permits are prerequisites 

Construction of new 
buildings or structures. 

Construction of new 
buildings or structures 
outside of AWVSRP ROW 

Side Sewer 
Permit 

DPD, SPU   Contractor Side Sewer 
Permit 
Application 
Form 

Drainage 
System 
Information 

Comprehensive 
Drainage Control 
Plan 

30 Days Life of the project. Treatment and discharge 
conditions. SEPA 
conditions if thresholds 
triggered. 

Temporary construction 
dewatering and 
discharge of dewatering 
to the sanitary sewer 
system. 

For stormwater and 
wastewater utility work 

Noise 
Variance 

DPD David 
George 

Permit 
Team 

Noise 
Variance 
Request Form 

    30 Days Permit issued for 
length of time that 
noise standards 
can not be met. 

None. Activities that cause 
noise levels to exceed 
City standards. 

24 hour work shifts 
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Supporting Documentation 

Required         

Permit Name 
Issuing 
Agency  

Agency 
Liaison 

Permit 
Lead 

Application 
Form Narrative Exhibits 

Expected 
Permit 
Review 

Duration 
(Post 

EIS/ROD) Permit Duration Prerequisite/Concurrent  
General Triggering 

Activities 
Potential Project 

Activities 
Street Use 
Permit 

SDOT Rex 
Stratten, 
Grace 
Manzano  

Permit 
Team/ 
Contractor 

Various Street 
Use 
Applications 

Project 
Description 

Site Plans; Cross 
Sections 

30 Days Street Use Permit 
durations will be for 
the life of the 
project in 
coordination with 
the building permit. 
All street use 
permits are 
revocable upon 
thirty days notice if 
they pose a public 
safety danger. 

For Street Improvement 
Permits associated with 
new development, a 
SEPA checklist may be 
required prior to the 
issuance of a MUP. 

Any work within the 
public right-of-way 
(includes street and 
utility improvements, 
landscaping, and 
lighting). 

Various activities in or 
effecting ROW 

Construction 
Traffic 
Approvals 

SDOT    Contractor
/ Transpor-
tation 
Team 

Application for 
over-legal 
vehicle travel 
in Downtown 
Traffic Control 
Zone; 
Application for 
Concrete 
Truck  

Project 
Information 

  Some may 
take several 
days notice 
although 
some may be 
same day. 

Time period of 
specific activity. 

None Use of over-legal truck 
loads, vehicles longer 
than 30 feet, or concrete 
trucks. 

Activities that require the 
detour of traffic or that will 
result in large truck traffic 
in the Downtown Traffic 
Control Zone. 

Pike Place 
Market 
Historic 
District 

DON and 
Pike Place 
Market 
Historic 
District 
Commission 

  Permit 
Team 

Application for 
Certificate of 
Approval from 
Pike Place 
Market 
Historical 
Commission 

Project 
decription 

Photos; Site Plans 
(existing and future); 
Elevations/Sections; 
Examples of future 
finishes 

30 Days Default is eighteen 
(18) months, 
although that can 
be extended 

None Alterations to historic 
structures or new 
structures within the 
district. 

Alterations to historic 
structures or new 
structures within the 
district. 

Pioneer 
Square 
Preservation 
District 

DON and 
Pioneer 
Square 
Preservation 
Board 

  Permit 
Team 

Application for 
Certificate of 
Approval from 
Pioneer 
Square 
Preservation 
Board 

Project 
decription 

Photos; Site Plans 
(existing and future); 
Elevations/Sections; 
Examples of future 
finishes 

30 Days Default is eighteen 
(18) months, 
although that can 
be extended 

None Alterations to historic 
structures or new 
structures within the 
district. 

Alterations to historic 
structures or new 
structures within the 
district. 

International 
Special 
Review 
District 

DON and 
International 
Special 
Review 
Board 

  Permit 
Team 

Application for 
Certificate of 
Approval from 
International 
Special 
Review 
District Board 

Project 
decription 

Photos; Site Plans 
(existing and future); 
Elevations/Sections; 
Examples of future 
finishes 

30 Days Default is eighteen 
(18) months, 
although that can 
be extended 

None Alterations to historic 
structures or new 
structures within the 
district. 

Alterations to historic 
structures or new 
structures within the 
district. 
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Supporting Documentation 

Required         

Permit Name 
Issuing 
Agency  

Agency 
Liaison 

Permit 
Lead 

Application 
Form Narrative Exhibits 

Expected 
Permit 
Review 

Duration 
(Post 

EIS/ROD) Permit Duration Prerequisite/Concurrent  
General Triggering 

Activities 
Potential Project 

Activities 
Landmark 
Building 
Approval 

DON and 
Landmarks 
Preservation 
Board 

  Permit 
Team 

Application for 
Certificate of 
Approval from 
Landmarks 
Preservation 
Board 

Project 
decription 

Photos; Site Plans 
(existing and future); 
Elevations/Sections; 
Examples of future 
finishes 

30 Days Default is eighteen 
(18) months, 
although that can 
be extended 

None Change to the exterior 
appearance of any 
landmark designated 
structure. 

Change to the exterior 
appearance of any 
landmark designated 
structure. Buildings 25 
years or older may qualify 
as landmarks 

Discharge of 
Construction 
Dewatering 

King County   Permit 
Team/ 
Contractor 

King County 
Construction 
Dewatering 
Request Form 

Drainage 
System 
Information 

Design Plans 30 Days Life of the project.   Discharge of 
construction dewatering 
to the sanitary sewer 
system. 

Discharge of construction 
dewatering to the sanitary 
sewer system. 

 


