Capital transportation information used to make budget decisions must be entered into the

Transportation Executive Information System, or TEIS. Data should be provided at the Project

Information Number (PIN) level of detail in a manner that is consistent with the last legislatively

enacted project list. However, if the Department elects to provide an option to “roll up” projects at a higher level, it must provide:

· A crosswalk that explicitly shows which PINs are being rolled up into a Budget Identification Number (BIN), and

· A second project list that uses the same PIN structure as the last legislatively enacted project list.

Capital grants. For Department of Transportation Rail and Local Programs (FMSIB projects) capital grant programs, enter into TEIS project information for each grant project as required for highway capital projects.

For the remaining capital grant programs, enter the project information at the program level into

TEIS as required for highway capital projects.

TIB and CRAB capital grant programs are not entered into TEIS, but must be available on their

respective websites..

TEIS required data elements. All projects listed in TEIS should have the following elements:

· BIN

· PIN
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 descriptive title

 phase

 Milestones:

♦ begin preliminary engineering

♦ project definition complete

♦ environmental documentation complete

♦ right-of-way certification

♦ advertisement date

♦ operationally complete

 work description

 DOT region

 state route

 program

 sub-program

 legislative district

 county

 fund source detail

 corridor identification

 total project cost from all fund sources

 list of all partners

TEIS variance reports – last enacted budget to proposed budget. The Department must submit a project list consistent with the structure and format of the last legislative approved budget for comparison purposes. Additional budget requests should include a narrative that explains major variances in cost, scope or schedule between the last enacted budget and the agency’s 10-year plus future financial plan.
Explanation of “reappropriations.” To the extent possible, the Department will include a narrative that explains why projects proceeded more slowly than what was anticipated in the last enacted budget.
Explanation for advanced projects. To the extent possible, the Department will include a narrative that explains why projects proceeded more quickly than what was anticipated in the last enacted budget.
Explanation of major cost changes. Transportation agencies will submit written narratives to explain project overruns or underruns that exceed $500,000 or 10 percent when compared to the last legislatively enacted project list.
Project list. Transportation agencies that have projects appropriated through a project list must

have one project list for both the second supplemental request in the 2009-11 biennium and the

2011-13 base budget request. The project list is required to show expenditures for the 2009-11,

2011-13, 2013-15, 2015-17, 2017-19, 2019-21 and “future.”
Summary of “Section 603” changes (OFM-approved cost changes). The Department will include a summary of all Section 603 requests during the prior biennium by:

 fund

 sub-program
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 phase in which the project increase occurred

 region
