
and for the performance of the cITY's regulatory responsibilities"within the scope

srated in this egr""Ã"nt, UT 01476 (SCL Agreement) and UT 01474 (SPU

Agreement).

4.10.1. Preliminar-v Desien Submittal' The intent:f F" P.reliminary Dt:t-ry

Submittal il" pr"rtd, 
" 

fb*tal oppornrnity for WSDOT, the CITY, the

Design g,rilA"r, ,r*ious design team disciplines, and other approved

PROJECT staklholders to review the construction documents in order to

provide inpJ Jaressing wlether the plans reflect Design Builde Contract

requir"ments for consnrlction; whether design features are coordinated; and

*hêth", there are no fatal flaws within a given discipline or betw-een

disciplines. rrr" *"t"nts of the Preliminary Design Submittal will vary by

discipline * rp""inø in the RFP or as mutually agreed by members of thc

applicable Task Force'

4.10.2. Final Desieq SUbmittal. The Final Design Submjttal witl be prepared when

tfr" a".igrããli*lement or area is near 100% complete' The Final

- Design SuUmini includes plan sheets, specifications, technical memos'

reports, calculations, and other pertinent 
-data" 

as applicable and incorporates

design "h;;;; o, oiir"r*ire addresses çITY comments. As a result of the

on-going áir"rurrion and resolution of design and construction issues through

tt 
" 

r"g,rf*i'-t"tt"¿"f"¿ Task Force meetings and over-the-shoulder reviews'

it is anticþátJ tt 
", 

there will be very few revisions or changes at this stage.

The Final'óesign Submittal will include all specifications, including but not

limited to, all aãendments to the WSDOT Standard Specifications for Road'

Bridge *ã M*i"ipal construction, special provisions, technical

,"quir"*"rrir, and technical specifications, necessarylo construct the yTf
represent;ã-i; th; submittal. iollowing resolution of all comments, the Final

Design Submittal may proceed through the written certification process

¿escãUe¿ï"Ñ i" pieparæøtt for being released for construction'

4.10.3.RéleasedforConstruction(RFÇ)Submitlal.ltlminimum,theDesign
Builder a final submiual of all plans and

tecnnical sp.än"utions and resolve all comments prior t9 being-released for

constructi'oï Comments from the CITY concerning design of the-CITY's

ilä;õil""" for CITY lnfrastructure, and comments regardin-g

compliance with sMC Title 15, witl be rgso-lve{to the cITY's satisfaction'

WSDOT will ensure that the RÊC SuUtttittal reflects all QA, QC' and design

reviews,;q;;Jtrthe QN{p and this Agreemen! uT 01476 (SCL

eg.""-"rri) Ã¿ ú 014ì4(SPU Agreement). ' WSDOT will also provide a

written certification from its contractor to be used to veriff to WSDOT and

the City,tt"t"ff QA procedures have been completed to ensure that all review

comments have bien incorporated as agreed to during 9:.o.T"l
resolution fro""r, among WSOO1, and the Design-Builder, and that the

documents are ready to bl released for construction. Each sheet of the plan
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set and the oover of each set oftechnical specificationS in the RFC Submittal
will carry the Professional Engineer's stamp registered in the State of
washington and will be stamped "Released for construction" by the
contractor's Design QA Manager.

4.10.4. WSDOT will providehard copies and electronic files (in both CADD and
PDF formats)ãf dqcuments pàtt"i"i"g to CiiV fu"ilities or the Street Use
Permit as requested by the CITY's Construction Project Engineer. The
electronic drawi.ng files will include copies of all sheet and reference files
used in the RFC Submittal. All design submittals will conform to the
AWVSRP Computer Aided Design & Drafting Manual. Construction will
not begin until WSDOT has determined that all required government and
private approvals have been obt¿ined.

4.10.5. Design Review. The reviewperiod for the Preliminary and Final Design
Submittals'will be fourteen (14) calendar days from the Business Day' f:ollowing receipt by the CITY's Construction Project Engineer of the Plan
Review Package. The reviewperiod may be extended for submiuals with
overlapping review periods. The cITY will provide staffto provide
guidancg review and comment on the Preliminary and Final besign
Submittals for CITY Infrastructure, and work thai impacts CITY f'¿"iliti"t
and for work requiring a Street Use Permit as necessary to complete the
reviews wi-thin the allotted period. Reviews rnay be required for the entire
design or discrete portions of the design. Review comments will be
submitted in a manner and form as rgquested and approved in the Design-
Builder's QMP and mutually agreed by v/sDor anã ttt" cITy. wsDor

elements to be reviewed by the.CITY.

4.10.6. Comment Resolution. The Design-Builder will schedule and maintain
minutes of all resolution meetings with WSDOT and CITY staffand other
Task Force members as appropriate to document and resolve review
comments. It is intended that all commçnts will be resolved at these
meetings. The Design Builder willincorporate comment resolutions in
subseque¡rt submittals and provide a spreadsheet explaining action taken on
each comment. In the event WSDOT disagrees with any Cny comment, the
CITY and V/SDOT will make staff with decision rnaking authority qn the
issue available at the earliest possible opportunity to.resolve the matter. If
resolution cannot be reached, unresolved comments will be elevated in. accordance with the dispute resolution provisions of GCA 6486,'tJT 01474,' and UT 01476.

'

4.l0.7.W.UponreceiptofaPreliminaryDesignSubmittal,
SDOT will make a determination as to whettrer the proposed work package
requires a Street Use Permit under the provisions of SMC Title 15, òr Leuer
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ofPlanApproval,andsonotisws?oT.SDOTwillissueaStreetUse
permit and Letter orprr" Ãppíoval for the initiat RFC Submittal within three

(3td"ñ"ireceipt of the RFC Submittal if the GITY has determined that the

ptá* io, ttre pRO¡gCT element conform to the requirements of SMC Title

rs an¿ that wsDoT has resolved all CITY plan review comments' upon

;;pi;i*h" City-issued Steet Use Permit and Letter of Plan Approval

wsDoT will be authorized to proceed with construction subject to the terms

and conditions of the Permit'

4.10.g. If the Street Use permit has not been issued within tlrro (?l Business Days

*.r rã."ipr of the nrc iru-ioa,rhe SDOT Director or his designee will

reviewthecauseorpermitdelaywithinone(l)Business.Day,arrdmeetwith.
the STATE,s prograrJÃ¿*i"irtrutor or his designee to discuss the issues and

develoP a course of action'

4.10.g. chanses to RFÇ Submitrral. - 
wsDor will diligently_attempt to avoid the

I need for plan chang"rã:r. issuance of a streeluse Permit or Letter of Plan

Approval.Intheeventsuchchangesoccur'theCITYwillundertakeany

"iiiii""¡ 
i"ui"* and permit re-issuance in as expedited a-m¿nner as

practicable. WSDOi in 1"q¡ite 
the Design-Builder's.QMP to address the

process for implementing design changes, ilctuain_g 
field changes, on the

RFð¡;ñittui. n"rig' Jtt*gãt ytJt 9; subject to the QA and QC measures

and procedu."r, "o*ñ"r**"It" 
with those applied 1" 

ttt: original design or

thatportionofthePROJECTunderconsideiátionforchange.wsDoTwill
obtain CITy concumence for all design changes affecting CITY Facilities or

permittedinterestspriortoimplementationofthechange.

4.l0.l0.wsDoTwillrequiretheDesignBuildertodocumentallrevisionsmadeto
the Approved plans *J¿.rigí documents during the construction phase of

thePROJECTbypreparingnew,revisedorsupnllmlntaldocuments
(including pf* rn""iJJ"cñrrical'sp""ifications, calculations' reports' and

narratives). The r,"*,'r"rir"d, anå supplemental documents will meet all

,"|u¡r"rr"*s for the áriginal documents. Every revision will be assigned a

;äb"r. The revision r,î*b", will be assigned sequentially, with each

change in a docume"i.ipf* sheet identinea Uy.ttre rwision number' The

. assigned number wilt be iocated both at the location of the change on the

sheet and in the ."',oition block of the document, along with an explanation of

,h; 
"nurrg". 

n"uir"¿ nfCS"Umittals will be rèviewed by the CITY Project

¿;nstruJtion Engineer, who will coordinate with CITY departnents as

required depending "pä.,ir"."*e 
of the changes i9 iTiilþ amendment of

lftËË"Ãr Ür" p"r*iiif required, consistent with applicable law'

5. construction,Management, Inspection, and Acceptance Procedures
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5.1. The followingprocedures govern construction management, inspection, and
acceptance processes of CITY Facilities constructediy WSDOi fott¡é PROJECT
and address fulfillment of the CITY's regulatory role under SMC Title 15. The
procedures will be used for Design-Bid-Build Confract and Design-Build Contract
prqject delivery methods.

5.2. WSDOT and the CITY agree to work cooperatively with each other and in good faith
to implement these pto..ãures to attempt to accomplish the following:

5.2.1. Enablè timely and expeditious execution of the PROJECT in accordance with
the agreed standards on schedule.

5.2.2. Facilitate thorough review of all stages of,construction to ascertain that CITY
Infrastruct*" 

"oiit ucted by ViSDõT is in compliance with CITY policy
and regulations, and standards and specifications.

5.2.3. Facilitate communications and activities pertaining to construction
management, inspection ánd contract adrninistration, including
communications in the field, roles and responsibilities, review of proposed

Builder, pto""tt"t for pre-acceptance insppctions, and acceptance of
infrastructure.

5.2.4. Enable both V/SDOT and the CITY to comply with all laws and procedures

, 

governing their actions.

5.3. \MSDOT will develop, advertise and award multiple constuuction contracts to fulfill its
PROJECT responsibilities. WSDOT's constructiôn contracts will be administered in
accordance with the then-curr.ent Washington State Departmeni of Transportation
Standard Specifications for Road, Bridge, and Municipal Construction and V/SDOT,s
construction confract forms and documents.

'

5.4. V/SDOT will construct CITY Infrastructure in tlre fulfillment of its PROJECT
responsibilities and may also construct CITY Infrastructure on the CITY's behatf by
reimbursable Task Orders- Construction of CITY Infrastructure will conform to CITy
laws, rules, regulations and standards.

5.5. WSDOT will designate STATE Project Engineers to administer its construction
cont¡acts for the PROJECT and to ensure work is constructed in accordance with the
Approved Plans and the terms and conditions of the StreetUse Permits and GCA
6486,W 0l474,and UT 01476. WSDOT may use consultant(s) in providing some or
all of construction management services. rne bmy *uy.or,ruri øirr and mãte
inquiries of the STATE Project Engineer or designee, attend all meetings and have
access to all documentation pertinent to CITY Facilities and performance of its
regulatory responsibilities.

5,6. The CITY willprovide a City Construction Project Engineer tasked to: (1) coordinate
the activities of CITY inspectors, crews and consultants; (2) communicate with the
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5.7.

STATE Project Engineer regarding regulatory compliance, changes in design' the

CITy,s participation in reviãwing contractor iubmittals, and the use of CITY

resources; (3) coordinate the finJ inspection ana.agSntance of CITY Infrastructure

with representatives from CITY depar[nents; and (4) report on construction progress

and issues to CITY depanment managers'

'iro ^"olifipá crcfiFa fulfill its inspection'
The CITY will provide quatiñed staffand/or consultants to

construction, and adminísfation responsibilities during construction' CITY staffwill

work unde, tr," grn"ia direction of-the City Construction Project Engineer CITY

crews, technical and inspection st¿ffand cónsultants will work in an integrated manner

with STATE Pt"j; EËirr"", ,tuffto perform construction related tasks and evaluate

conformity of 
"o**I"ãirr 

áiðlii l't*ttu.t oe with þ App¡oved Plans' CITY

inspectors *¿ "o-pfi*"" 
off"urrwilt immediatety notiff the STATE Project

Ëõi"";; 
"r 

designðe of any compliance issues'

ForeachPROJECTcontract,WSDOTwillprovidetheCITYwithadetailedcontract
execution schedule that inctu¿es CITY Infrastructure work' and will coordinate with

the GITY to schedule utility shutdowns, cut-overs, and other CITY crew work and

inspections. At a,,,ini,,,u*, schedule ,rpdu,"t wilt be provided on a monthly basis'

schedule changes will be promptly comlnunicated to the clTY as soon as they

become known bY WSDOT

'^r^ \l/i+hin ¡,tirxt G exepution' WSDOT will
Contractor Submittats. Withinthirty (30) days of contract 

'

prepare or cause its-contractor(s) to prep*" *a submit a preliminary Submittal

control Document for each 
"onrt 

oðtion contract for use by wsDor.anf fte.ctrY to

plan and manage rOfnng."q"irements for review of contractor submittals relating to

construction of CITY Irrfrastructure and fulfillment of CITY permit requirements'

The Submittat Control Document will include material suåmittals pursuant to CITY

material standards and the cþ of Seattle standard specifications for Road' Bridge

and Municipat construction. 
'rn" 

Submittal control Document is a construction

ÃÀug"rrr"ot tool tt ua *iff be expanded and elaborated as each contract progresses'

5.9.1. WSDOT will forward electronic copies of submittals for CITY review to the

cityConstructionProjectEngineerwhowillassignprimary,andif
appropnatã,r""orrarry clTyïviewers. Hard copies *ill be provided upon

request-

5.g.2.ForDesign-Bid.BuitdcomponentsofthePROJECT,theCityConstruction
. project drrgineer will returncity review comments on all documents

included 
-in'tt" 

uppto"ed Submíttal Control Document within ten (10)

business ¿"Vt 
"f 

ti* CITY?s receip! unless.the CITY of Seattle St¿ndard

Specifrcaii-ons for Road, Bridge *aft'f,1tt"ipal Construction allow for a

longer review period, and resiond it l-tiqe,llr:ûannerto 
requests for

information. The CITY will notit wsDoT if a submittal witl require longer

than terr (10) Business Days to review'

5.8.

5.9.
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5-9-3- For Design-Build components of the PROJECT, the CITY Constn¡ction
Froject Engineer will retum CITY review comments within five (5) working
days to WSDOT. WSDOT will track all submittals and discuss the st¿tus oi
actiyg sybqitøl rwiews with the City Construction Project Engineer on a
weekly basis. The City Construction Project Engineer will act as a liaison
between \MSDOT 4nd the CITY departments in resolving issues regarding

5.g.4- CITY reviewers will send their comments on submittals to the City'Construction Project Engineer. The City Construction Project Engineer will
consolidate comments if necessary and send comments to IVSDOT for
dissemination back to contractors, For design submitt¿ls on Design-Build
Contracts, cbmment responses will be provi-ded to CITY revieweis along
with the revised design for submittals that need to go through another rorurd
of review pursua4t to Section 4 above.

5.9.5. The CITY is responsible for providing submittal review comments within the
allotted time. If additional time is neeáed to respond, the City Construction
Project Errgineer will discuss this on a'case-by-õase basis, and obtain
WSDOT's approval for a time extension in uãu*"" of the due date.

5-9.6. Pursuant to CITY review comments, the.STATE Froject Engineer will
provide disposition insfructions for all submittals to its contrãctors.

5.10- Access to SPU and SCL Facilities. TWSDOT will provide the CITY with twenty-four
(24) hour, seven'(7) days a weeþ safe access to CITY Facilities in all constuction and
staging areas for the purpose of operation, maintenance, and- emergency response.
CITY staffwill notifr WSDOT in advance of their anival on site èxcep in the case of
emergency. In the case of emergencies, safety practice dictates that CITY staff will
Tg".:"^ry effort to notiff the STATE Prgject Èngineer immediately upon entering a
PROJECT consfuction site or staging area. :

5.11- Testing arrd InspEction. VYSDOT will develop (or in the case of Design-Build

Çontragts, require its contractor.to develop) a quality management plan to include an
inspection and test plan describing all the proposed quality us*ao"" inspections and
tests to be perfo1_n9d throughout the construciior, ptõr"s. Activity-sp."ifi" inspection
and test plans will be prepared during the preparatory phase for each ãefinable feature
of work, rù/Sl-)OT will provide the Cffy wit¡ tfre oiportunity to review rh" qr4trt
ryanagement 

plan. The CITY will review and comment on the. inspection *d t"rt', plan, and any other provisions.regarding CITy

5.1 l. I . IVSDOT witl form quality ¿tssurance or verification teams as appropriate for
the contracttype. The CITY will have representation onthese tåams. the

: qqality team for each contract will hold meetings to review test and
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5.r1.2.

5.11.3.

inspection results and address and rectiff issues flatillg to inspection,

substandard materiJ quality, adjustmenis needed for inadequate quality

Íìssurance and quatity *ottãt processes, test results dem3nstrating that

tolerance standards i",o, mÉt, disparities between qdif assurance and

q"¿iry ,"¡fication *rt ãu,a firture quatity concerns, and any olher issues

raised by wsDor;;th;õnv,"garaing quality of constnrction of CITY

Infrastructwe'

wsDoT will provide the CITY with timely noticg prior to commencement

and completion of Ji*ãt"ti¿ stages of Cify hfrastructure work and will

invite the CITY," i"rpãit""h wãrk upon completionof any matgrial stage'

The cITy on_site iÃþctor will be invited to the weekty construction

meeting prior,o *v ior[b"r"g started on GITY Facitities. wsDor witl

provide at least f*" til BusineJs Days notice for each inspection' The CITY

will submit a complet" tirt of *y concerns or deficiencies to wsDoT yith]n

i*ìîõF;.io"¡, il;;;;ft"' the date o-f any inspectio_n. WSDOT will timelv

addresseachcommentorissuepresentedbytheCITYtotheC|TY'1
satisfaction. Both WSOO1 andìhe CITY agree to act.as expeditiously as

;;;;ili; to assure a timely resolution of any deficiencies'

Throughout construction of the PROJECT' CITY staf af consultants will

assist the STATE tt"j; E"gineer in evaluating contract compliance of 
..

CITy Infrastructure iuilt Uy"WSOOT's contractors' WSDOT will coordinate

with the cITy to aesignate mandatory inspection p9iltt (hold points) for

cITy Infrastructure- ño work will proceód beyond a hold point until 
- -

inspection has Ueerip"rf"*t"q"r thà option to.inspect has been waived by a

letter or e-mail from the city construciion Project Engineer to the STAT!

il;þ";úi"""t. wsooi wilt provide notification to the CITY twentv-four

(24) hours in advance of completion of work to be inspected by the CITY so

that the CITY may perform inspection if desired'

5.11.4. The GITY will notiff wsDoT promptly of any Defective work observed by

CITY insPectors'

5.11.5. Testing of CITY Infrastructure will conform to the requirementS of the CITY

Standard Spe"in"ations for Road' Bridge and Municipal Construction' The

cITy *.yi-u-rr*ãã;d; of maierialr -a i*p"ct installation of GITY

Infrastructure and providã a written evaluation to the STATE Project

Engineer r"g*¿i"g *rtether the materials or facilities tested meet with the

,.q,rir.*"rrå oitrrî npprov_ed plans. wsDoT will endeavor to provide five

(5) B*i"*;DuVr rrotìå" of all testing requrred by the Approved Plans, and

the CITy;ll É provided a copy ofãertihed tes.t reports ofmaterials or

installation of GITY Infrastructr¡rê. The cITY will exercise its right to

approve or r"jal 
"onstruction 

or materials of CITY Infrastructure that a¡e

deficient,orthat(1)donotmeetwiththerequirementsoftheApproved
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Plans; Q) æenot constructed in accordance vvith ClTY'issued permits; (3)
have defects in material and workrnanship; and/or (4) have defects in
design(s).

5-11.6. Except as otherwise agreed, all deficiencies will be reported through the
STATE Project Engineer to the respective contractor's appropriate
representative for resolution. Appropriate communicatións will be
determined for each situation. CITY inspecton will not directly communicate
with WSDOT's confracûors without the'eipress authorization of the STATE
Project Engineers except when public or worker safety is in question.

5.11.7. IVSDOT will ensure that underground CITY Facilities are jointly inspected
and any deficiencies corrected prior to final grading and pläcement of
overlying permanent pavement.

5.12. Çha{rgg Man4eement. The following procedures will apply to work affecting CITY
Facilities or work subject to clTy-issued street use permits.

5.12.1. Changes necessitated by design deficiencies or uhforeseen sitè conditions
ìMill be managed in accórdanCe with wSDoT contracts anJ;t "üã-"--procedures. When changes are required to the Approved Plans, the STATE
Project Engineer will consult with the City Construction Project Engineer to
determine CITY review requirements. IVhen CITY review is requiied, the
City Construction Project Engineer will eoordinate the timely review of the
contract modification and supporting documentation. In any case, the ^

STATE ProjectEngineer will obtain CITY approval prior toimplementing
any change order affecting CITY Facilities oi work r".Uj"", to Cify issued

" 5-12.2, Within three (3) Business Days of receiving aproposed change to Approved
Plans for any CITY Infrastructure work, WSlOT-or its condptor will
transmit the scope for the proposed change to the CITY for review, commenÇ
and written approval. Before executing the change order, in a non-
ernergency situation and unless otherwise agreed by V/SDOT and the CITy,
ÌtiSDOT will allow the CITY sufftcient time to review, comment and
approve or disapprove in writing changes to the Approved Plans. The CITy
will assign any change a high priority and provide a timely response.

. commensurate with the complãxity óf t¡. iroposed chang!.

5-12-3. The CITY may request additions and changes to the construction contract. qrough V/SDOT. I¡/SDOT will comply.with the requested changes provided
that the changes are within the general scope of the PROJECT anã cómply
with the PROJECT permits, State and/brFederal law and applicable rulàs,
codes and/or regulations. WSDOT rétains the right to reject requested
changes if incorporating such changes could result in unwarranted additional
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s.13.

cost to the sTATE or a delay in the PROJECT schedule' such additions and

changesmayleadtochangeolders,oftheymayleadtoBettermentsorNew
Work. If the CITY and WSDOT agee to imqþynt the change' the

*qr"ì*g CITy deparrrrgnf and lüSOOf wi'' document the request in

wiiting uv Jotnpr"riãg *a signing a concurrenc€l*o The GITY agrees to

reimburse WSDOT forthe 
"ort, 

äro.iated with Betterments and additional

New \Mork.

5.12.4. wsDoT will make available to the clTY all change order documentation

that affects CITY Infrastrucure
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5.l3.l.SCL.ThefollowingproceduresapplyspecificallytoSCLFacilitiesduring
constuction-

5.13.1.1 ' WSDOT contractors may need to

obtain electrical clearances *t* it i. 
""""ssary-to. 

de-energize electrical lines

or system ;;;;;;. rndividual*gT""'holders will be required to go

throughatrainingsessionbasedonSCL'sSystemoperation^Center.(SoC)
guidelirr", io fam"iliarize th"ms"l',res with SiL requirements for holding and

maintainiö"f"**"" on the SCL electrical system' SCL will provide

WsDOT'siontractor an outli;;;f pt"*du¡es and guidelines to follow at all

times ¿*ing in" "i"**" *JWSöOT wi1 ensure that such guidelines and

pro"ed*"sî" rotto*ed. chief Dispatcher, ?Tu.wheelock 
or his designee at

206-706-02+t, *itt be the contact for scl. scl's Power Line clearance

Coor¿inato, ,er"*", the rigþtà review the-contractor crew's qualifications

and notiff wspor. wsDóT wilt r"quire the contractor to replace those sub-

contractors who do not meet qualifications required under state law.

5.13-1.2- Advance Notice of Service O-utages- \MSDOT dtt ï!111."
request ir, @endar days prior to any necessary outages

specifing the electrical boundaries, the dató the outage will begin and the

date the facilities can be re-energizád and put into/back into service' SCL

will accommodate such requesdunless ptottitit"a by operatioryl *:::11'-u
previously scheduled outage c;nflicts with the outage requested by wsDoT'

or emergJ*y;;ditions pähiUitg: olqg" or limit the availabilitv of crews'

If denied, scl will assist wsDoT in finding another outage window' If

granred, Sö;;ii ;fur" anyconditions relãted to such outage to WSDST'

5.13.2. SPU. The following special considerations apply to construction work

associated with SPU Facilities'



r 5.l3.2.L Testine Specific to SPU Facilities. SPU will perform periodic
inspgction onjoint bonding installed on new watermainJ and tesf isolation
couplings at connections of new water mains to existing water mains. SpU
'will'also perform tests on alt cathodic test stations on the new water mains for
electrical continuity. SPU will obtain water samples from the new water,
mains after they have been chlorinated and flushed by a WSDOT contractor
in accordance with City St¿ndards and will performiests on the water
sarnple for purity.l^n"" ^:^ l/wrry'

5-13.2.2. Water main connections. SPU will perform the pipe work
necessary to connect new.water mains or relocàted water t"ui* to the .

existing water system pursuant to CITY Standard Plan No. ¡OO. WSOOT
will prõvide SpÛ witnat least fourteen (14) calendar days notice prior to
scheduling any SPU crew work and willìprãvide longer notice to the extent
possible through regular construction scheduling -"ãtingr. SPU will make
every effort to complete the work within twenty-four (24) hours of the tirne
WSDOT has requested the work to be done. WSDOT contractors will be

5-13-2-3- New drainage and wastewater svstem connections. spu will core
drill *d i" ;;-l;.;A;c:"
Plugs an{ Connections. WSDOT will notiff SPU fourteen (14) calendar days
prior to the need for this work. SPU witl make every effort to complete the
work within twenty-four (24) hows of the time WSbOT has requested the
work to be done. WSOOì cãntractors will be required to perfoim site
preparationand restoration work to support SPU crews, inõluding the
provision of trafüc control.

5 .î3-2.4.- Valve operation and watcr svstem shutdown. SPU will perform all
watî valve operations, thutdo*ttrffi of its water system to
its affected customers and will notifr these customers of such planned service
intemrptions.

5-14 Acceptanpe. WSDOT will notiÛ the CITY upon completion of the construction of
IITY Infrastrucfure and will invite the CITY to particþate in a joinr p."-noJ--- 

--

inspection of the completed work.

5-14,.1- The IITY will timely inspect the completed CITY Infrastructure and will
exercise its right to approve or reject construction or materials which are
deficien! or which deviate from the Approved Plans or any ClTY-approved
revisions to the Approved Plans. the Clty will submit a written response
within ten (10) gusiness Days of the date of the pre-final inspection, -

notifying Tù/SDOT that CITY Infrastructure has teen rorrrt*"t"d in
accordance with the Approved Plans, or rejecting the completed CITy
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Infrastructure.IntheeventthatthecompletedCITYlnfrastructureisrejected,
such;rÑ; wiil includ" *titt"n notice of any known deficiencies and

Defective work so that wsDoT can use the response in its preparation of a

contract Punch list'

5.14.2. WSDOT will address each deficiency identified by the çITI during the pre-
. 

final i*p""ri"t and will resolve all deficiencies and Defective work to

comply with the Approved Plans, or any ápproved revisions to the Approved

Plans.IfdisagreementsarisebetweentheCITYandV/SDOTo:rwhat
constitutes Oãfective Work or a deficiency or whether the CITY

Infrasürlcture meets ugr"J upon require."1tr, the disagreement will be

,"rofro"ãïrirrgtne aisfute r"*tution provisions of GCA 6486'UT 01474' or

üiì+rzo. The cITy wiit assist*re Srnrg, ProjectEngineer indetermining

uppropiu,"irÀ"¿i", for each deficiency and for Defective work- Both

WSDõT and the CITY agreeto act as expeditiously as possible to asswe a

timely resolution of deficiencies and Defective Work'

5.14.3.oncetheSTATEProjectEngineerdetglmirysthatWSDOThasremediedall
deficiencies and Defectiu" lioit identified during the pre-final inspection,

tn" siniE rioject Engineer will invite the cITY to participate in ajoint

final inspection of the ro*lt"t"a C-ITY Infrastructure' The CITY will submit

u *ritt"tii"sponse within tån (10) gryf::tPays of the-date of the final

irrrpu",ørr rrå,ifying WSnOf'tfrat CITY Infrastructure has been constructed

inaccordancewiththeApprovedPlans,ornotiffingWsDoTofany
remaining deficiencies or Defective Work'

5.14.4. Acceptance of cITY Infrastructure may be executed in stages' Letters of

Acceptance an{ ngtilcation of interim use and operation witl be executed in

accordance with Section rs, fi"uf Inspection and Project Acceptance of GCA

6486.

Redlines and Record Drawings

Tconstructsincludingworkperformedonbehatfof6.1. For PROJECT work that WSDO

the CITY through a Task order, wsDoT shall maintain one set of Approved Plans as

the official contract drawings andprovisions to which WSDOT shall make drawings

and notations in either red ink or räa p"*il to show the constructed configuratiol of

all infrastructtt" ttt"t á"viates fr; tht design and.ggntract requirements shown in the

Approved plans as rypicalty t".oiã"Jp*ár,g wsDor and city of seattle

,t^¿*d p*ä."î íd"."ä";"",1 tirull be referred to as the red-line plans'

6.2. The red-line plans shall be kept current throughout construction.withaccurate and

comprehensive information detailing the constructed configuration of the

infrastructure. The red-line ptans stiatt rêflect the same revel of detail as the Approved

GCA 6486, Exhibit'B
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Plans, and shall provide the drawing accuracy necessary for the CITy and private
utilþ purveyors to locate their respective utiiities in accordance with Statr'lu*

6-3. The STATE ProjeclEngineer and the City Conshuction lroject Engineer shall jointty
review the red-line plans monthly to evaluate whether the reä-line p"lans reflect a
current, accurate and comprehensive record of the constructed configuration of the
infrastructure. If the STATE project Engineer or the City Construettn project
Engineer determines that the Red-Line Plans are not c.urrent, accurate or
comprehensive, V/SDOT shall ir*øiut"fy-r."ir" ¿;ä:iilït*r r remedy
deficiencies.

A.,+. lt-ry: lo¡t*ing CITY Infrastructure into service during the course of construction,
V/SDOT shall provide the CITY with colorphotoco¡ies ofportions ofthe red-line
plans showing the constructed configuration of the CITY Infrastructure being placed
into service.

6-5- WSDOT shall submit one color set of the completed red-line plans prior to tle parties
executing a Letter of Acceptance provided forìn Section l5 o?GC/i 6486.

6.6. All record drawings for CITY Infrastructure shall comply with the digital and
graphical standards of the City of Seattle Inter-Departmental CADD Standards.

6-7- ,A transmitt¿l of record drawings shall include two (2) full-scale bond copies plus the
digital files meering wirh the rðquiremenrs estabrishú;b;;;.-- 

----

7.TaskorderInvoicingandPayment:..
.7.l.Jnwicing.ThePARTIESshallinvoiceeachothermonthlybasedonworkprogreSs

and cost expenditwes. Invoices shall be submitted to the ieceiving pARTy within
thirty (30) óatendar days after the end qf the montrr in which t¡" *îrt *ä p.riää"¿,
with the exception of CITY invoicing to the STATE which may occr¡r within bixty
(60) calendar days after the end of the month in which the work was perforrned. 

-

7.1.1. Invoices shall include a reference to the Task Order under which the invoiced
services were authorized,the billing period and a summary of the work
performed during the billing perioaltìtal valus. of the tr;;t;;bt t rirrl*,
invoiced to date, the budgeted amount, and amount remaininj. Invoices wiu
prgvide an appropriate level'of supported detail for the ugr""á approach to -

reimbursement. Actual cost reimburseme¡t will be Uy unit cost or time and
materials.

7 .l;l .l . In addition to requirements of section Z. 1. I , unit cost
reimbursement will include-a schedule of values, percent *-pl* for each
bid item, total quantity for each bid item, itemizéd nrt or-utoials-on-hani
quantities, and itemized indirect charges/rates as appropriate.
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7.2.

7.3.

7.|.|.2.InadditiontorequirementsofSectionT.l.|,forworkperformed
on a time anJmaærials bas^is, the invoice will include a tist of personnel' and

equipment õbr"¡ to complete the invoiced workand the itemized hours

and rates f;';ãtñoo *rå piec" of equipment, iæmizedï_"1*iist with

cost and q;iiiy;ed, and itemized indirect charges/rates as appropnate'

7.|.|.3.Billingsfornon-salarycolE,directly'identifiablewiththe
PROJECT, shall include an itemized listing ofthe charges. The PARTIES

shalt retain ""pit*r"riginal 
invoices, expense accounts, and miscellaneous

supporting ;;ä;ã ;h"ü supplv :oli"i-:f th" 
"19:*1. 

*pporting documents

*¿lo, acãounting records to the PARTY upon request.

T.l.2.Toensureprornptpayment,thePARTIESwillmailviaUnit"jSJaæsPostal
Service ir,Joi-ces *a upptopriate supportin8 11ç1ial-s. !9 

the.Dlienatea

Reprer.""ti;;;; J*åhuJ¿ in s""iio" 25;f GCA 6486 or in the appropriate

Task Order-

7.1.3. Invoices must be signed by an authorized representative of the issuing

PARTY who shall verify that the invoice is àccurate' the services have been

;;;"h^"d or the work has been perfot*{'.*9.fut the costs shown have

been reaso;;bt irr"uned in u""Jø*ce with this Agreement, uT 01476

¿SðtÀst"em;Q or UT 01474 (SPU Agreement)

Reimbursement. Monthly progr€ss payments for reimbursable costs under this

Agreement ,llT 01476(SCL Agreement) or uT o-l-474(SPU Agreement)' shall be

made upon the completion and dggleitation of the work in support of invoices as

described in section 7.1 above. within forty-frve (45):"t:^d* days after a PARTY',S

receipt of any 
"o*pf"i" 

*Ju""*11g invoice, the invoiced PARTY shall remit the

reimbursement. rriå pnnuEs wilt work cooperatively to resolve issues related to the

accuracy of these invoices so as to avoid any áehy in payment. Any invoiced .

expend¡ure *oppìlJly app-priuæ ¿o""*t"iution shall be identified in writing

and not included in the reimbursement; provided' however, that the presence of

unsupported items writhin an invoic" rt ¿t not delay pllmrent of those items that are

supported Uy upprofriJ" ãå",rro."turion. It is agreLd that any partial payment under a

Task order will not constitute agreement u, to th" appropriateness of services and that,

at the time of finutu,r¿it; att reqiirea uãjnt*""ts wift be made and reflected in a frnal

payment.

In addition, the PARTIES may require other frnancial doculenç P "-""1that 
the

amounts invoicèd *" in"ru¿á witnin the budgeted scope of each ras! Qrdel
including, but not úi;il, (l) work statements or payrotl records, (2) invoices for

materials and supplies, (3) statements from professionals for services rendered' (4)

certifications by the pARTIES that *uæ¡ut' and services are satisfactorily rendered'
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ì

and (5) itemized listings of the charges supported by copies of original bills, invoices,
expense accounts, and miscellaneous supporting data retained by the PARTIES.

7.4. Monitoring and Repo_rting of Progress.. The PARTIES are committed to working
cooperatively and efficiently and will closelymonitorthe timerequired to complête
work products consistent with the scope of work and budget for eåch Task Order. The
PARTIES shall provide clear, accurate and detailed monttrly progress reports to each
other by the 20th of the succeeding month. The PARTIES ifr¿f furth.t rãfio" progress
reporting, accounting and program management systems as they agree, in order to "**"useful and descriptive inforrnation that complements each PARTY'S project control
system; The PARTY performing work authõrized in a Task Order shalt provide active,
ongoing oversight to ensure that public funds are expended effrciently. 

-

7.5. Reconciliation. The PARTIES agree to monitor and reconcile the actual versus
estimated Task Order ùork and costs on a quarterly basis. The PARTIES will
negotiate additional firnding or a reduction in r.*i"u, relating to a Task Order to the
extent that such work cannot be perforrned within the estimaie of compensation and
expense reimbursement due for the services delivered and work perfoimed. Each
PARTY vvill rely on information contained in the progress reports to identifr changes
in the work as reported on by the other PARTY in order to háve the opportunity to' take corrective action or ctari$ assumed work efforts.

7-6- The PARTIES agrees to submit a final invoice to the PARTY within ninety (90)
calendar days after completion of a Task Order.

7.7: Availability of Recoîds. All PROJECT records in support of all costs incurred and
actual expenditures kept by the PARTIES shall be maintained in accordance with
procedures prescribed by the Washington State Auditor's Offrce and the applicable
Federal funding agencies. The records shall be open to inspeclion by thelpARTIES
and the Federal goverirment during norrnal business hours, and shall be retained and

'T# available for such inspection for aperiod of not less than six (6) years from the
final payment of any fede.ral ai¿ funds to thc PARTIES. Copies of saiórecords shall
be fumished to the PARTIES and/or the Federal gou"*ro"nt upon r"q.r"r,. fftlr---: requirernent shall be included in all third-party contracts related to the work entered
into by the CITY to fulfill the terms of this Agreemen! UT 01476(SCL Agreement)
or tJT 01474 (SPU Agreement).

7.8. Audit. If an audit is requested by the PARTIES or required by any applicable Federal
ageîcy requirements, the PAR-TIES agree to cooperate fully with any such audit and
provide documentation as is requested in support of all cosis
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MEMORA}{DI.]M OF AGREEMENT
NO. GCA 6486

SR 99 ALASKAN WAY VIADUCT

PROPERTY,ENVIRONMENTALRE¡Æ-ÌTTI^ON'DESIGNREVIEW'
pERMIïrÑè; AND coNsrnucrloN cooRDINArIoN

AGREEMENT
FOR SR 99 BORED TUNNEL PROJECT

EXHIBIT C

TASK ORDER TEMPLATE



Task Order Title
[enter shoft title for reference]

Task Order Number
WSDOT-001 lexample]
[Insert "Amendment" here if this TO is an
amendment to a previous TOI

Requesting Agency
[enter name of agency requesting seruices]

Requesting Agenry Account Number
fenter accounting numbe¡s/codes]

Service Agency
[enter name of agency providing services]

Service Agenry Account Number
[enter accounting numberlcodes]

Notice to Proceed Date
[enter'start date]

Task OrderAmount
$ [enter authorized task order amount]

Completion Date
[enter completion or termination date]

?7t Hffiffinspo*ation

Task Order Provisions

1.0 . The Requesting Agenqy and Service Agency shatl issue, conduðt and administel. this Task
Order in compliance with all the provisions of the following Memoranda of Agreement
between the State of Washington Department of Transportat¡on and the Citi of Seatge:
GCA6486, UT 01474 and UT 01476. 

¿

2.ß The provisions of this Task Order can only be revised through a mutually executed' amendment to this Task Order.

3.0 Background

[Insert narative on the need for this scope of services]
tlf this Task Order amends a previous task order, explain the circumstances and need for
amendment]

[Denote whether City servíces are in direct support of known WSDOT contract work and
if so which WSDOT contractl
[Denote whether WSDOT services are intended to fulfill the Cit¡/s obligations to the
Project or are a betterment opportunity to improve City facilities in coñjunction with the
projectl

[Reference all other relevant project contracts, task orders and work]

4.0 Scope of Services

[Provide a na'rrative definíng the scope of services]

@
SR 99 Proposed Bored Tunnel Project i, , "-

Task Order

SR 99 Proposed Bored Tunnel Project Task Order Page 1 of2



[Reference any attached graphics, plans, specifications, photos or other materials that

å¡¿ ¡n ¿"Rn¡ng the scope ãr serv¡cesl

[ust any servlces ræan. to the adm¡n¡stration of this Task order including seryices

related to accounting, and measurement and payment serviæs to be provided by the

Service AgencYl

5.0 Schedule

[Insert schedule milestone dates including the required completion date]

[Reference any attached schedule]

6.0 Task Order Amount

[Reference and attach detailed estimates for the contract amount, as may be

appropriatel

7.0 Assumptions and Exclusions

[Insert any assumptions and exclusions pertinent to the development of the scope of

Lruices, schedule, and/or task order amountl

8.0 Desig nated RePresentatives

WSDOT Representative & Phone Number:

City Representative & Phone Number:

In consideration of the provisions contained herein, or attached and incorporated and made part

hereof the f,equestinõ Ãg"n.y and the.service Agency have executed this Task Order as of the

last date written below.

Requesting AgencY

[enter agency name]

Service AgencY

[enter agency name]

¡enter name of agencY signatoryl

[enter title of agency signatory]
tenter name of agencY signatoryl

fenter title of agency signatory]

Date Date

Page2of 2
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1. Relocated surface street within existing city right-of-way between south King Street

and Battery streel consisting of the foñow¡ng three segments: 1) Relocated and

reconstructed Alaskan way between King Street and Pike street with the necessary

elements to accommodate efficient and safe cross traffic movements; 2) a new

surfacestreetclimbingthehillwestofthePikePlaceMarketfromtheintersectionof
Pike Street and Alaskan Way to the intersection of Blanchard Street and Elliot

Avenue, including a bridge crossing over the BNSF mainline; 3)final connections

fromAlaskanWaytoElliottandW"esternAvenues.betweenBlanchardStreetand
BatteryStreet.rhesestreetswillbedesignedtoserveallanticipatedusers,including
automobiles, transit' freight, bicycles and pedestrians

2. Demolition, salvage and recycling of the existing Alaskan way Viaduct and access

ramps between's King Street and the Battery Street tunnel;

3. Demolition of the on and off ramps to the existing viaduct at colum.bia and seneca

StreetsandassociatedrestorationofColumbiaandSenecaStreetsbetweenAlaskan
WaY and First Avenue'

4. Replacement, rehabilitation or prote.ction i":.11i:::f the Marion Street pedestrian

bridge, as determined feasible, consistent with ltem fl above' and in consideration

of the demolition method(s) of the Alaskan way viaduct in ltem #2 above'

S.Northandsouthtunnelventilationbuildingswhichwillbedesignedinaccordance
; stiPulated in this agreementi

with Section 8 - Urban Design' as stlpulateo ln rrrr5

6. Re-establishment of the city street grid in the vici¡ity of the portals: John' Thomas

andHarrisonStreetsbetweenDexterAvenueNand6thAvenueN;DennyWay
between Dexter Avenue N and 6th Avenue N; S' Dearborn Street between Alaskan

W.Y rnO ltt Avenue S;

7. g.tt.ry street Tunnel decommissioning, including any associated restoration of

Battery street between the Denny way tunnel portal and Elliot Avenue that is

necessary rp"J,ri..ilv due to the tunnel decommissioning method;

S.TotalWsDoTbudgetallocatedforPROGRAMelementslistedinitemslthroughT
above is estimateã at: S¡ao million'



NO. GCA 61186

Exhibit E

Advisory Commlttee on Tollin$ & Traffrc Management

Charee: Make advisory recommendations to WSDOI the Governor, the Legislature, the Transportation

Commission, the Federal Hþhway Adm¡n¡stration (FHWA), the Seattle City Council, and the Seattle

Mayor on strateg¡es for: {1) tolling the SR99 bored tunnel , (2} minimizing Íaffic diversion from the

tunnel due to tolling, and (31 m¡t¡gat¡ng traffic dlversion effects on c¡ty streets. and l-5. These

rêcornmendat¡ons may be implemented by the State, City of Seattle, Port of Seattle, and/or King County

as appropriate. Authority for tolling will require act¡on by the State Legislature, while tolling rates are

within the purview of the Transportat¡on Commission

Staffine: ïhe Advisory Committee will be staffed by managers or policy tevel staff frorn WSDOT, SDOT,

port of Seattle, King County, and Council central staff. Staffing will be s'upported by technical staff from

each of the agencies andlor consultant support. The role of staff will be to manage the Advisory

Commfüee's work plan, develop a schedule, frame issues, and review and format technical data for the

Advisory Committee's review. WSDOT and the City of Seattle will manage resources from the state's

Alaskan Way Viaduct and Seawall Replacement Program budget to cover mutually agreeable staffing

and consultant costs to support the Advisory Committee. State and City williointly facilitate these

meet¡ngs.

Memberihip: The Advisory Committee will be comprised of up to 15 members. The Mayor; Seattle City

Council; and WSDOT will each appoint one-third of the members. Allmembers will be confirmed by

Council. Advisory Committee membership should represent the following types of interests: Freight,

retail, drivers, labor, bicycte and pedestrian ¡nterests, large emptoyer, waterfront busineòs, adjacent and

affected neighborhoods, transit riders, low-income, and others

ïimeline: 
'The 

Advisory Committee will begin work in March 2011, and it'willsubmit its initialtolling and

diversion minimization recommendations by June 2012. lnterim milestonei will be established by the

staff in conjunction with the Advisory Committee members.

The Advisory Committee is expected to cont¡nue working to refine its analysis and recommendations

through December 2015 (when the deep bored tunn'el is scheduled to open to traffic and toll

implementation begins). The Advisory Committee will continue its work tor up to one year after tolling

begins to review the effects of the implemented tolling and diversion minimization strateg¡es and to

make further recommendations.

Scooe of Work:

The work of the Adv¡sory Committee wil! take place through an iterat¡ve process of reviewing financial

goals, assessing the impact of different tolllng strateg¡es on traffic using the SR 99 bored tunnel, and

evatuating a range of strategies to minimize diversión. The tasks of the committee will include:



1. Review ant¡cipated traffic impacts on city streets ànd þ5 for different tolling scenarios. { .- .,

2. Explore ways to: :

a. Refine the tolling strategy for the SR 99 bored tunnel, including considering variable
toll rate¡ and regional tolling and/or tolling of other state and city facilities.

b. Reduce the level of toll.revenue to the bored tunnel project by identifliing alternative
funding source(s).

c. Optimize the tolling strategy for the SR 99 bored tunnel to balance accomplishing
state-funding goals while minimizing diversion of traffic.

:

3.Assessvariousstrategiesforminimizingandm¡tigat¡ngadverseeffectsoftrafficdiversionfrom
tolled SR99 onto city streets through optimizing traffic flows and/or restricting or limiting traffic,
including, but not limited toi ' iir : :

a. . Setting pr¡or¡t¡es for street use by time of day for various users (cars, trucks, bicyc,les,
pedestrians, transit, parking comistent with City's complete streets policy goals;

b. ldentifo opportun¡t¡es for traffic calming, and other restrictions on certain modes of
travel;

c. Creating transit first" policies through transit priority strèets and other methods to
improve trans¡t speed and reliability;

d. Using other traffic demand management measures;
e. Funding enhanced trans¡t serv¡ces and vanpools.

4. Assess various strategies for minimizing and mitigating diversion of traffic onto l-5 and other state
facilitiesthroughoptimizingtrafficflowand/orràstri*ingorlimitingtraffic,includingbutnot
limited to:

.â; Modifying i-5 operations, including the express lanes and on and off-ramps in the City;, Ì

b. Extending the use of intellþent trÍrnsportation systems on l-5 through the City,

':

5. Develop specific transportation plans for the north and south portal areas to more specifically
identify street uses, trafficflows, and treatments. This work should also imptement other
recommendations of the Center City Strategç
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MEMORANDUM OF AGREEMENT
uT 01476

SRggALASKANwAYVIADUCTREPLACEMENT
SCL FACILITIES WORK AGREEMENT

FOR SR99 BORED TUNNEL PROJECT

THIS Memorandum of Agreement, UT 01476,SR 99 Alaskan rWay Viaduct Replacement' SCL

Facilities Work Agreemeit for SR99 gote¿ Tunnet Project ('AgreemetP It made and entered

into, as provided i" nðW 39.34.080, RCW 47.12.040 and other applicable law' between the

Washington St¿te Deparbnent of fransfortation,.helginaier the "STATE"'andfhe City of

Seattre, hereinafter the cITy, lmunageå ty s"uú" city Light, hereinafter "scu'), collectively

the "PARTIES" and individualty the "PARTY'"

WHEREAS, the Alaskan Way Viaduct (AWV) and seawall are at risk of sudden and

;*ï;oh*'f.iilä;"rãioñã*à -" né*ittg the end of their usetul lives; and

WHEREAS, the STATE and the Federal Highway AdTjnistration (FHWA), in consultation with

the CITy, are proposing improvements to Síate Route 99 (SR 99), currently a non-limited access

highwaY that includes the AWV; and

WÍ{EREAS, in March 2007,the Governor, the King county Executive Td t" Mayor of Seattle

pledged to advance a series of key sn q9l-jects (ñ{oving Forward projects) that will facilitate

the removal and/or repair of key port]ons àrén 99, which are: yesler s/ay vicinity Stabilization

project, Electricat iiri" n"fo"ation (formerly known as Electrical Utility Relocation Phase 1

under agreement No. GCA 5630), g"t 
".y 

Stt""t ftlryl Fire and Life Safety Upgrades' SR 99

Lenora to Battery Street Tunnel t*p*"*ents, the SR 99 South Holgate Street to Sotlth King

Street Viaduct Replacement Projeci, and Transit Enhancements and Other Improvements; and

WHEREAS, in Janìary 200g,the Governor, the King County Executive and the Mayor of

seattle r*o*"ná.d;;h";ent of rhe exísting Aw'v sructure iri the central waterfront area

with a bored tunnel; and,

WHEREAS, in October 2009 the Governor and the Mayor executed a Memorandum of

Agreement, GCA eáAi,which described the basic roles and responsibilities for the

implementation of the Át*t* wuv via¿"ct and seawall Repdcement (AWVSR) Program; and

WHEREAS,theAwvSRProgram(PROGRAM)consistsofafour.laneboredturureland
improvements to ðiry r'""rr, ãre City waterfront, and transit; and the Moving Forward Projects;

and

WHEREAS,thePROJECT,thesubjectofthisAgreement,isthepartofthePROGRAMthat'
repraces sR 99 from south Royar grorrghu- sueel.to Roy Street that consists of designing and

constructing a four-lane bored tunner frãm south King Street to Thomas Street, north and south

uT 01476
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1 tunnel portals and access streets; re-establishment ofthe City street grid in the vicinity of the i

2 portals and associated utility rel'ocations; and
3

4 V/HEREAS, Battery Sfteet Tunnel decommissioning and Alaskan V/ay Viaduct demolition will
5 be addressed in a future agreement; and
6

7 WHEREAS, in January 2009, the Governor, the King County Executive and the Mayor of
8 Seattle recommended replacement of the existing AWV structure in the central waterfront area

.g with a bored tunnel; and

10

I I WHEREAS, the CITY and STATE agree to work collaboratively toward the successful

12 completion of the PROJECT and endeavor to open the tunnel by the end of 2015 and demolish
13 the Alaskan Way viaductin20l6; and
T4

15wHEREAS,thePRoJECTisconsistentwiththeCITYofSeattle,sadoptedComprehensive
16 Plan; and
t7
l8 WHEREAS, the CITY and the STATE will deliver the PROJECT within the financial
19 commitments made in the Memorandum of Agreement, GCA 6366, executed by the PARTIES
20 on October 24,2009; and
2I 

'vçL Lat LvvT' *ttw

22 WHEREAS, concurrently with this UT 01476 Agreement, the STATE and CITY, through its
23 Seattle Public Utilities Deparbnent (SPU), are entering into an agreement,UT 014741' artd i

24
25 WHEREAS, concurrently with this UT 0l476Agreement, the STATE and CITY, through the
26 Seattle Department of Transportation (SDOT), are entering into an agreement, GCA 6486; and
27
28 V/HEREAS, the CITY will own and/or maintain significant infrastructure to be constructed as

29 part of the PROJECT; and

30
3l WHEREAS, some or all of the work covered by this Agreement may be accomplished by
32 executed "Task Order'l documents; and
33

34 WHEREAS, the PROJECT will require the removal of existing City elechical, water, drainage
35 and wastewater facilities that have alignments intersecting or that directly conflict with the
36 tunnel portals and tunnel portal excavations ("Conflicting Facilities"), and.the construction of
37 new facilities and service connections, (excluding temporary construction and permanent

38 electrical services for the PROJECÐ to a permanent and final location to replace the Conflicting
39 Facilities (together, the "Relocation Work"); and

40
4l WHEREAS, the PROJECT will also require the planning, operational and construction
42 management practices, monitoring and other lvork to avoid and/or remedy damage

43 ("Deformation Mitigation Work"); and

44

ur 01476
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I yHEREAS, together the SCL Facilities Relocation Work and the SCL Facilities Deformation

t Mitigation Worl wiil comprise the *SCL Facilities Work" of the PROJECT;

Ĵ
i NOV/, THEREFORE, in consideration of the terms, conditions, covenants, and performances

5 contained herein, or attached and incorporated and made a part hereot

6

7 TT IS MUTUALLY AGREED AS FOLLOWS:

8

9 1. DEFIi{ITIONS
10
l l Words nöt otherwise defined, which have well-known technical or construction indusüry

12 meanings, are used in accordance with such recognized meanings'

13 

usgu ¡u <fvvv¡uqrvw

14 l.l Approved plans means the construction plans and provisions that-evidery9th9 !tf!s
15 determinatio*, oãil" uoough the processes desõribed in sections 6 and'7 and Exhibit B of GCA

16 64g6,that the plans confotri to thå criteria established in GCA 6486 and this Agreement;

l7 Approved plans are included in the contract documents evidencing the agreement between the

ig SiÀfg and its contractors for construction of a given element of the PROJECT'

19 
ñêôñc +ha Àlqcl¿qn üro on State Route 99, currently a non-20l.2AwVmeanstheAlaskanV/ayViaductStruct,tlr^e.ol'"-,1.:'I:"*'

2l limited-access highway over a portion of CITY Street Right-of-Way'

22
¿3 1.3 Betterment means any upgrading of the SCL Facilities, or the des-ien and construcljon of

24 any new SCL Fãcilities that is noiattriUutable to the PROJECT or PROGRAM and is made

25 solely no, tf,e berrefit of and at the election of SCL. Examples of work that will not constitute a

26 Betterment, so that SCL shall not bear cost responsibility, are:

;; l j.i If existing devices or materials are no longer regularly m¿nufactured or cannot be

;; obtaineå láìime to meer the PROJECT schedule, needs or requests by the STATE, then devices

29 or materials of equivalent standards although not identical, of thê next highest grade or size-; or

30 1.3.2 Upgrades to SCL Facilities á"r"s*y to meet current code requirements and SCL

ãi published standards; or

32 1.3.3 work required by SCL to maintain current service and capacþ; or

33 1.3.4 V/ork r"qrrir"a by current design and construction practices regularly followed by

á; SCL in its own work and./or considered an industry design or construction standard

35
36 1.4 BUsiness Days means Monday through Friday, inclusive, except for offrcial city of

37 Seattle an'd state holidaYs.

38

39 1.5 CITY means the city of Seattle, a v/ashington municipal corporation

40 ^ñ^ñ41 1.6 means the person designated by SDOT t9 act as the

42 city,s coordinator and prim*y rÇ-r*trtive in matters arising during the course of construction

43 as set forth in this Agreement'

44
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I 1.7 CITY Facilities means SCL Facilities, SDOT Facilities, SPU Facilities and facilities l. ' ';

2 i*pu"t d by, o. 
"o*t 

octed as part of, the PROJECT that are owned or will be owned by any i

3 other CITY agency.
4

5 1.8 CITY Infrastructure means the portions of SPU Facilities, SCL Facilities and City Street

6 Right-of -V/ay improvements constructed or modified as part of the PROJECT to be owned,

7 operuted and maintained by the CITY.
8
g l.g Citv of Seattle means CITY.

10

11 1.10 City Standards means atl City of Seattle laws, rules, regulations and standards and all :

12 applicable federat and state lawg rules, regglations and standards, including but not limited to
13 ttre following, except as ofherwise provided in this Agreement,LJT 01474 and GCA 6486:
14 The Seattle Municipal Code;
15 The City of Seattle^Standard Specifications for Road, Bridge and Municipal
16 Construction;
17 The City of Seattle Standard Plans for Municipal Construction;
18 SDOT, SCL, DPD and SPU Director's Rules, including the City of Seattle Right of Way
19 Improvements Manual, 2005-22 and any revisions to the Manual;
20 SCL Material Standards; and

2l SCL Construction Guidelines.
22
23 1.11 CITY Stfeet Rieht-of-Way means pubtic street right-of-way under the jtrisdiction of
24 SDOT ptrsuant to Title 15 of the Seattle Municipal Code.

25,
26 l.I2 Conceptu4l Relocation Plan means. a work product that defines the general scope of
27 Relocation Work including a planning level estimate of design and construction costs, as frrther
28 described in Section 3 herein.
29
30 1.13 Conflictine Facilities means alt SCL Facilities and all SPU Facilities identified by the

31 STATE that have alignments intersecting or that directly conflict with the final configuration of
32 the proposed SR 99 bored tunnel portals-and tunnel portal excavations. Conflicting Facilities do
33 notinclude any SPU Facilities or-Scl Facilities thai have been relocated to or installed or
34 reconstructed in their present location by the STATE or by order of the STATE as part of the

35 Moving Forward projects of the Program south of South Dearbom Street.

36
37 l.l4 Contract Award means the STATE's written decision accepting bid for construction of a
38 eroject.

1s
40 1.15 Defective Work means design or construction work or materials that fail to comply with
4I the Approved Plans, ClTY-approved modifications to the Approved Plans, or the laws, rules,
42 regulãtions or standards as specified in this Agreement

43
44 1.16 Deformation means any 3-dimensional displacement or combination of displacements. . 

-'

45 This definition includes, but is not limited to, the terms "tilt," "strain," "settlement," "heave," : :. 
.
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I ..lateral movement," and related terminology that are coûÌmon industry terminology for

Z deformation in specific situations. where such industry terminologyis used for convenience

3 herein, it does not imply that the broad definition of deformation has been limited.

4
5 l.l7 Deforr,nation Mitieation Work means any planning, operatioaal and construction

6 managemert @ temporary or pennanent scl- Facilities \work including

7 maintenance åf service undertaken to avoid darnage as a result of Deformation and remedy such

8 damage should it occur, as further described in Section 4 herein.

9
l0 1.18 DpD means the City of Seattle Deparûnent of Planning and Development.

ll
12 1.19 Engineer of Record means the engineer licensed in the State of Washington who has been

13 "o*o,.ir@E 
as the prime enginegr of the PRoJEcr, having overall '

14 responsibility for the adequacy of thé design and the coordination of the design work of other

15 
"ngirr""rr 

and whose professional seal is on the Approved Plans.

t6
17 L.20 Hazardous substance(s) means any substance, or substance containing any component,

lg now or h"r"uft", d.rignut"d* u hazardous, dangerous, toxic or harmful.substance, material or

19 waste, subject to regu'Íation under any federal, state or local'law, regulation or ordinance relating

za to environmental pótection, contamination or cleanup including, but not limited to' those

Zl substances, *ut".iul, and wastes listed in the United States Deparûnent of Transportation

22 Hazardous Materials Table (4g c.F.R. $172.101) or by the united states Environmental

23 protection Agency as hazardous substaices (+0 ô.r.n. pt. 302. and amendments thereto) or in the

24 Washington i{azardous Waste Management Act (Ch- 70.105 RCw) or the V/ashington Model

25 Toxics Control Act (Chs. 70.105D nbw arñ82.21RCW), petroleum products and their

26 derivatives, and such other substances, materials and wastes as become regulated or sübject to

27 cleanup authority under any Environmental Law'

28
Zg l.2l tetter of Acceptance means the written document thq¡iqnifSlthe CITY's acceptance of

30 CITY Ir,fr*t o"t*. to b" on*"d W tft CITY, and shall signiff the STATE's transfer of CITY

3l Infrastructure to be owned by the Clry. The Letter of Acceptance will not transfer any interest

32 in real properry. The Letter ãf Acceptance shall be jointly executed by_th" PARTIES. A Letter

33 of Acceptance'for SpU Facilities requires SPU appioval and a Letter of Acceptance for SCL

34 Facilities requires SCL approval-

35
;¿ 1.22 Letrer of plan Approval means the letter provided to the STATE by the ClTYfollowing

.7th""o.@ewprocessdescribedinExhibitBtoGCA6486,signi$ingthat
¡s the plans and specif,r"åtiorrr identified in_the letter T" th. Approved Plans. A Letter of Plan

39 Approval for sÞU Facilities requires SPU approval and a Letter of Plan Approval for SCL

qa påónities requires SCL appro.'ul * part of th; Procedures outlined in Exhibit B of the SDOT

4l Agreement GCA 6486

42
43 l.Z3 New Work means the design ¿md construction by orat {r¡ direction of SCL of a new

. 44 utiliry otfrer ttranþ¡ as part of a relocation associated with the PROJECT, or'(b) to provide
, 45 service to the pnoigci. New rù/ork shall be entirely the fi.nancial obligation of SCL.
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I
2 1.24 Private Utilities mean utility uses, excluding facilities owned and operated by the CITY,
3 whether approved or not through franchise agreements and/or Street Use Pennits by the CITY
4 and governed and enforced through City Ordinance.
5

6 1.25 Procedures mean Design Review, Construction Management, Inspectíon and Record

7 Drøwing Procedures, attached as Exhibit B to GCA 6486.
8

9 1.26 PROJECT means the Proposed Bored Tunnel Project, the part of the PROGRAM that

10 replaces SR 99 from South Royal Brougham Street to Roy Street and that consists of designing

11 and constructing a four-lane bored tunnel from South King Street to Thomas Sheet, north and

12 south tunnel portals and access streets, re-establishment of the Cþ street grid in the vicinity of
13 the portals (Battery Street Tunnel decommissioning and Alaskan Way Viaduct demolition are

14 not part of the PROJECT and will be addressed in a future agreement);and associated utility
15 relocations. PROJECT description is attached as Exhibit A to GCA 6486.

t6
17 1.27 PROGRAM means all the projects, collectively, implemented by t}ìe STATE and the

18 CITY that remove and replace the AWV and seawall.

19
20 1.28 Relocation V/ork means the removal or abandonment of each Conflicting Facility, the

2l installation or ieconstruction of each Conflicting Facility to its permanent and final location and

22 work necessary to continue service to SCL.customers during construction.

23
24 l.2g Remediation means the same as Remedy or Remedial,A.ction defined in MTCA which
25 includes any action or expenditure consistent with the purposes of MTCA to identi$, eliminate,

26 or minimize any threat or potential threat posed byHazardous Substances to human health or the

27 environment including any investigative and monitoring activities with respect to any release or
28 threatened release of a Hazardous Substance and any assessments to determine the risk or
29 potential risk to human health or the environment.
30
3l 1.30 SCL means Seattle City Light.
32
33 1.31 SCL Facilities means the electrical facilities impacted by, or constructéd as part of the

34 PROJECT that are owned or will be owned by the CITY.
35
36 1.32 SCL Facilities V/ork means work required to design, construct and protect the SCL

37 Facilities as part of the PROJECT
38
39 1.33 SDOT means the Seattle Department of Trar-rsportation.

4,0

41 1.34 SDOT Facilities means the streets and roadway facilities impacted by, or constructed as
' 42 part of the FROJECT that are owned or will be owned by the CITY.

43
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I I 1.35 Specialtv Work means the construction and installation of all 13-8kV or above rated

; ä;p-;;*d *r*i"ted materials and infrastructure needed to accomplish the SCL Facilities

3 Work.
4
5 1.36 SPU means Seattle Public Utilities'

6
7 l.i7 SpU Facilities means the water, drainage and wastewater facilities-*q1*9 by, or

8 constructed *iu¡G the PROJECT that are owned or witl be owned by the CITY'

9
10 l.3g SpU Facilities Work means work required to design, construct and protect the SPU

l l Facilities as part of the PROJECT

l2
13 l.3g STATE means the Washington State Departrrent of Transportation'

ä 1.40 state project Engineer means the persons appointed by the srATE to lead the PROJECT

16 during ¿"sg" and/or construction or his or her designee.

t7
l g l.4l Task Force means a group consisting of STATE, ÇITY, contractor; and other st¿keholder

l9 staffmeetingiegularly to reiiew and reachãecisions relating to a particular subject, e'g', traffic,

20 structures.

'rt r.4z Task order means a document executed by the PARTIES under S: aglt"*"."t-

23 authorizing'ãffii;;pÀnry to be done on beharf of the other pARTy and that defines the

24 scope and the obligations of the PARTIES for þei.vel e.lement of work' All terms and

25 
"orrditior,, 

of the Àgreement shall apply to each Task Order.

26
27 1.43 Utilitv Easement means a non-exclusive permanent right over real property forthg

2g operation, *ui-rtertu*", repair and replacement ôf the SCL Facilities, in the form attached as

29 Exhibit A.
30
31 1.44 utility Service v/ork means any facilities required to provide temporarylltility.services

32 for construrtñãortlrãpnorgcr; and'any work needed to obtain permanent scl services to the

33 bored tunnel or SCL customers'

34
35 1.45 WSDOT means Washington State Department of Transportation'

36
37 words not otherwise defined, which have well-known technical or construction industry

38 meanings, are used in accordance with such recognized meanings'

39
40 2. GEIYERAL RESPONSIBILTIES
4t
;; 2J The pARTIES shalt manage risk, produce d-esign and conduct consfuction in a manner

43 that maximire, comutative publiJue.terrts and minimizes cumulative public costs as mutually

44 agreed to bY the PARTIES'

45
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I 2,2 This Agreement in conjunction with GCA 6486 anduT 01474 is prepared by the STATE,

2 and CITY, as provided in RCW 39.34.080, RCV/ 47.12.040 and other applicable law, to govern

3 relationships between the PARTIES and establish each PARTY's reSponsibilities regarding the

4 PROJECT

Z 23 Thè PARTIES understand that environmental review of the proposed PROJECT is

7 uriderway at the date of this Agreement and agree that only preliminary design work and other

8 work outlined in 23 CFR 636.109(b)(2) may proceed under this Agreement prior to issuance of a

9 Final SEPA/|{EPA Environmental lmpact Statement (FEIS) and federal Record of Decision

l0 (ROD). If an alternative other than the Proposed Bored Tunnel is selected, this Agreement will
l1 ùe terminated pursuant to the provisions of Sectíon 21 of this Agreement. If the Proposed Bored

12 Tunnel is selected, the remaining work under this Agreement other than preliminary design work
13 may proceed no sooner than after issuance of the ROD and only after V/SDOT and the City
14 Counìil each provide notice to the other that it wishes to proceed with the Agreement. V/SDOT
15 will provide Notice to Proceed 2, which authorizes final design and construction, to the Design

16 Builder only after issuance of the ROD.
t7
18 2.4 The PARTIES shall work collaboratively to resolve issues in a manner that endeavors to

19 openthe Proposed Bored Tunnel to the public on schedule.

20
21 2.5 The design and construction of CITY Facilities, including repair, shall comply with City
22 Standards.

il ,:; ;h pARTy shall provide the tunding and resources necessary to tulfill the

25 responsibility of that PARTY as established in this Agreement

26

27 2.7 The PARTIES agree to work cooperatively with each other and make reasonable, gogd

28 faith efforts to timely and expeditiously cornplete the PROJECT, as provided in this Agreement,

29 including, but not limited to, the selection of a preferred SR 99 design alternative; development

30 of preliminary erigineering and final design and construction. In order to optimize design and

31 minimize conflicls, the STATE shall coordinate design and construction of the various contracts

32 making up the PROJECT with design of subsequent PROGRAM stages, and with construction of
33 previous rtrg.* ofthe PROGRAM. The STATE shall be prepared to modiff design of the

34 contracts making up the PROJECT, the subsequent PROGRAM stage and/or previous phase if
35 both PARTIES determine the modifications are necessary and reasonable, to minimize conflicts.

36

37 2.8 The STATE shall pay for all costs associated with the SCL Facilities Deformation

38 Mitigation 'Work, including but not limited to design; design review; purchase of materials;

39 construction; inspection; preparation of record drawings; CITY crew time and oosts; any

40 temporary SCL services required for construction of the PROJECT; and any work'needed to
4l obtain permanent SCL services to the bored tunnel or SCL customers; regardless of whether such

42 SCL Facilities Deformation Mitigation Work is performed by the SCL or other CITY staff the

43 STATE, or its contractor, as set forth in the Approved Plans, and any SCl-approved revisions to
44 the Approved Plans, without reimbursement from SCL, including change orders, but excluding

ur 01476
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I Betterments orNew Work as defined in this Agreement. No delay costs shall be paid for by

2 SCL.
3

4 Z.g The STATE is responsible for designing and constructing th¡ Pf'OJECT except for the

5 clTy,s responsibiliry to retocate C""nigtiig r;lities as nrovifed ï,l"Íio" 2-10 of UT 01474

6 and ur 0r476.The srATE i, ,.rpãoribre fãr os"g measures to minimize, limir, and mitigate

7 damage to private property *d Cíit F*ilities thaimay result T* 9" PROJECT constructiorL

g including damage that may result from tunnel-induced Deformation. The srATE is responsible

g for remeáying zuch damaç should it occur'

10

iî z.Io SCL is responsible for relocating SCL Conflicting Facilities' SCi-'s relocation

12 responsibiliryis timite¿ to the frnal reloãation of each sir confticting Facility unless otherwise

13 agreed to by the PARTIES auring the p¡nnr,s' evaluation of the conceptual Rerocation Plan.

t4
l5 2.11 The pARTIES agree that it is in the public interest for one PARTY to implement portions

16 of the other PARTY's PRoJEcTi"tpontiUifities- Therefge,-tli-legreement establishes a Task

17 order process for use by a pARTy tó authorize the other pARTy to conduct work on its behalf,

1g and as may be documente¿ t¡r*gr, "*h 
ras]r order pursuant to section 9 of this Agreement and

19 Section 4 in GCA 6486, agreetoieimburse the other PARTY for such services'

'ro, z.l2 The terms, conditions, and require-:ry:ilgcA 6486 and this Agreement shall apply to

a.t each Task Order performed as part of the PROJECT'

23
24 2.13 The PARTIES agree to document design-related decisions throughlhe use of

25 concrürenc" i*.i"r*""it.d by both PARTIES'

26
27 z.l4 The sTATE agrees to take the lead in consulting and coordinating with all utility owners

28 affected bY the PROJECT

29
30 2.r5 The pARTIES shalt appry for and "!dl all necessary federar, state and city of seattre-

3r issued p"r-irrãaapprovars foithe work for which they are responsibre prior to commencing

32 work that requires such permits, i""rudi"g but not timited to ail permits, approvals or permission

33 for exploratfr investigåtions, testing, sitã preparations, demolition and construction'

34 t -. ,---^^--:-^*^-+o on¡l qÌîèêfn rncef
35 2.16 The PARTIES shall comply with the regtfatory requiremenlsand aglee to meet

36 operational and customer servicË rãquirements of each existing SCL Facility'

tt'r 
z.l7 The pARTIES shall minimize utility service intemrptions to SCL customers'

t?t 
z.lg To the extent necess¿ìry, SCL agrees to leadthe coordination of the PROJECT with all

41 applicable electrical regulatory agencies'

42 nÍrrr aDîìrNr: sl^' FACILITIES
433.RESPONSIBILITIESREGARDINGScLCONFLICTING

.44
;; 3.1 The STATE shall identiff all Conflicting Facilities'
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2 3.2 ln the event SCL finds additional existing Conflicting Utilities, SCL shall inform the
3 STATE of any additional Conflicting Facilities. In the event that SCL builds new Conflicting
4 Facilities, SCL shall inforrr the STATE
5

6 3.3 The STATE is responsible for preparing Conceptual Relocation Plans that documents a
7 feasible and efficient approach to relocating Conflicting Facilities in a manner that
8 accommodates the PROJECT. The STATE's Conceptual Relocation Plans shall include:
g 3.3.1 The STATE's conceptual design of the PROJECT; and

l0 3.3.2 Identification of Conflicting Facilities; and
11 3.3.3 The STATE's conceptual design of the Relocation V/ork that is feasible
12 and efficient, that is in compliancq \Mith City Standards, and that
13 demonstrates compatibility with existing infrastructure to remain; and
14 3.3.4 Plan view drawings developed in collaboration with SCL; incorporating
15 SCL comments and input; drafted on roll plots in accordance with
16 AWVSR Program CAbO shndards presented at an engineering scale of
17 one inch equals 40 feet; showing the existing configuration of Conflicting
l8 Facilities, proposed conflrguration of relocated CITY Infrastructure, and all
19 CITY Facilities; and that confirms no apparent conflicts with other utilities
20 or infrastrucfure,'and
21 3.3.5 Identification of Conflicting Facilities that require multiple relocationò in
22 order to accommodate the PROJECT along with the circumstances that
23 creates the need for such multiple relocations; and : .i

24 3.3.6 Potential conflicts, constraints, and deviations from City Standards; and
25 3.3.7 A conceptuallevel construction cost estimate of all costs to construct the
26 Relocation V/ork shown in the Conceptual Relocation Plan. All costs shall
27 be developed on a per-unit cost to install basis for the separate ty¡res, sizes
28 and segments ofRelocation'Work. The costs shall be developed on the
29 basis of typical construction costs in the area; and
30 3.3.8 A conceptual schedule for relocation of Conflicting Facilities. The
3l schedule shatl be coordinated vvith the proposed design and construction
32 schedule for other work within the PROJECT; and
33 3.3.9 A contracting strategy for design and construction of each component of
34 Relocation Work; and
35 3.3.10 In instances where Relocation Work will be performed by the STATE
36 through a Design-Build Contract, the STATE shall confirm and modifr as

37 necessary the Conceptual Relocation Plan in a manner consistent with the
38 Design-Builder's conceptual design and coordinated with the Design-
39 Builder's staging plans.
40
41 3.4 The STATE agrees to provide the Conceptual Relocation Plan(s) to SCL in a timely
42 manner that accommodates the PROJECT schedule. SCL agrees to promptly provide either its
43 comments on, or approval of, the Conceptual Relocation Flan(s). SCL's responsibility for the
44 Relocation Work begins when the PARTIES have written mutual agreement in the form of a
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I Task order or letter of concurrence regarding the- scope of Relocation \Mork and each PARTY's

, responsibilities,including muttiple utiiity relocation responsibilities'

tr 
3.5 The pARTIES shall use the conceptual Relocation Plan(s) as the basis for establishing

5 the scope, schedule and estimated cost of åesign and construction services to be documented in

6 Task Orders under this Agreement

7
g 3.6 In instances where the srATE,s revisions to the PROJECT design differ so significantly

g from the C*."pt*¡ Relocation Plan(s) as to render all or portions of SCL's design or

10 construction work obsolete, tft" SfÀìÉ shall reimburse SCL for the accrued costs of the

1l obsolete work.
12 :r:1:

l3 3.7 The sTATE is responsible for avoiding damage to LC! Facitities and remedying any

14 damage that occurs to SCL Facilities, including thosoinstalled as part of the PROJECT or

15 PROGRAM
l6
17 4. STATE RESPONSIBILITIES REGARDING SCL FACILITIES DEFORMATION

18 MITIGATION TVORK
l9
20 4.1 The sTATE will assess potential impacts of Deformation on private property and CITY

2l Facilities including cITy streets, CITY teletommunications facilities and SCL Facilities' where

zz the cITy has estaõ[shed deformation criteria for its facilities, these.criteria will be used'

, 23 otherwise, r¡i"¡" *ill be deriveã 
"ri"g 

accepted engineering practice and shall be mutually

24 agreed uPon bY the PARTIES'

25
26 4.2 scl shall review the srATE's estimate of susceptibitlty or wlnerability of its facilities

27 to Deformation and provide comments. such comments sha[be provided to assist the srATE

2g only, and shall not be interpre;à;;"i"ing or limiting in any way the STATE's responsibility

29 for beformation Mitigation Work or other damages'

iî 43 The srATE, wirh scl input, sha[ deverop and.impremenl a pran for Deformation

32 Mitigation-Wort. SCf,", input sîaU Ue provided to assist the STATE only' and shall not be

33 interpreted as waiving or rimitinji" *v way the srATE's responsibility for Deformation

34 Mitigation Work or other damages'

35 t ¡.,. -L:-- \rr^-t- +L- Q'F¡iTF oholl irnnlernen
364.4.AsacomponentoftheDeformationMitigationWork,thesTATEshallimplementa
37 construction monitoring Task Eor." i.rponsible Ior the planning and implementation of the

38 instrumentation and ,oõrritoring p.ogruå an{ qlocessing data' evaluating results' and developing

39 recommendations to mitigate ¿]eiorÃation. SCf shall participaþ 9l the task force and inform

40 the STATE on feasibility and fi.rnctionality of the Deformation Mitigation Work on SCL

4l Facilities.'
42 . -? -,-
43 4.5 scl shatl provide input to the sTATE regarding constructio¡ monitoring and

M deformation management activities when these aótivities pertain to scl Facilities' SCL shall

45 provide the STATE all necessary access to scl. Facilities for the pu{poses of design or
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I iinplementation of mitigation measures. SCL may perfgrm mitigation me¿Nures on behalf of the
2 STATE in a manner and schedule that supports the STATE's PROJECT requirements. SCL's
3 input, advice, participation, and access shall be provided to.assist the STATÈ ody, and shall not
4 be interpreted as waiving or limiting in any way the STATE's responsibility for Deformation
5 . Mitigation or other damages.
6

7 4.6 The STATE is responsible for repairing, replaoing or otherwise remedying, loss of
I function or capacity of SCL Facilities as a consequence of Deformation.
9

10 4.7 The STATE's monitoring program shall measure and document Deformation that occurs
l1 between initiation of construction and completion of the monitoring period. In addition to soil
12 monitoring points, the STATE shall include pre- and post-construction survey of accessible
13 portions of electrical facilities where excessive Deformation is anticipated such as Alaskan Way
14 south of Yesler V/ay and 6ft Avenue north of Denny V/ay.
l5
16 5. DESIGN, PLAN REVIEW CHANGE MANAGEMENT
t7
18 5.1 Where the STATE is performing the design of SCL Facilities Work, the STATE and SCL
t9 shall cornply with all provisions outlined in Section 7 andExhibit B of GCA 6486,
20
21 5.2 In the event the STATE designates as limited access any area in or near the tunnel portals
22 on which a SCL Facility exists or will be relocated, the PARTIES agree to make every effortto
23 develop a design that minimizes the need for regular, on-going maintènance access or avoids
24 placing the SCL Facilþ within limited access boundaries
25
26 5.3 The STATE agrees to incorporate qualification criteria mutually agreed upon by the
27 PARTIES for construction contractors in the performance of Specialty Work into the contract
28 bid document. The STATE shall consult with SCL on the contiactors and subcontractors bidder
29 qualifications for Specialty V/ork. SCL shall provide comments to the STATE on known bidder
30 qualifications. The STATE shall not allow unqualified contractors to perform Speciaþ Work.
31

32 6. CONSTRUCTION MANAGEMENT,INSPECTION AI\D CONTRACT
33 ADMINISTRATION
34
35 6.1 The PARTIES shall comply with all provisions contained within Section 14 of GCA
36 6486,regarding Construction Managemen! Inspection and Contract Administration for the
37 PROJECT, and such provisions shall apply equally to this Agreement.
38
39 6.2 'Where SCL staffor crews are performing work requested by the STATE, the STATE
40 shall provide all labor, materials, equipment, and tools required to excavate, provide trench
4l support systems, and handle and dispose of all spoils (including contaminated soils,
42 groundwater, and other debris), and provide a safe worþlace for SCl_staff per applicable State
43 and Federal laws, and City of Seattle standards, for the SCL Facilities V/ork in accordance with
44 the Approved Plans and any SCl-approved revisions to the Approved Plans. The STATE will
45 not provide personal protective equipment for SCL staff.
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í .1
2 6.3 The sTATE agrees to provide advance notice of service outages needed for constr¡ction

3 to schedule crews, notiff custåmers and accommodate other previously scheduled outage

4 requests in accordance with CITY Standa¡ds'

5

6T.MOMTORINGANDDEFORMATIONMITIGATION
7
g 7.1 The pARTIES agree to comply with all provisions contained within section 12 of the

g GCA oigø,regarding trrtlonitoring *¿ n"ro*tatìon Mitigation for the PROJECT, and such

l0 provisions shall apply equally to this Agreement

11

|28.NOTICESAI{DDESIGNATEDREPR.ESENTATIVES
13 ^--¡ -L^t L

14 g.l Any notice required or permitted to b9 eiven pursuant to this Agreement shall be in

l5 writing aná shall be sent poráärpr.paid by u.s. rrrral to the Designated Representatives'

itr B.z The Designated Representatives for each PARTY are as follows:

l8
19 STATE:
20 Progr4m Administrato
2lelastanwayViaduct&seawallReplacementProgram
22WashinglonSøteDepartmentofTransportation' 23 ggg 3'd Avenue, Su1te2424

2A Seattle, WA 98104

25
26 scl]: 

' 
l\'íqnaoer Alaskan rwall Replacement Program27 Project Manager, Alaskan way viaduct & seawall Replacement rroglam

28 Seattle CitY Light
29 P.O. Box 34018

30 700 Fifth Avenue, Suite 4900

3L Seattle, wA 98124-4018

32
33g.FUNDINGoFsCLFACILITIESWORKANDTASKORDERS
34 . r --:^L:.^ cr^^+r^- ¡

35 9,1 The pARTIES agree to comply with atl provisions contained within Section 4 of GCA

36 6il86,rrg*aing Task Orãers, and soch provisions shall apply equally to this Agreement

3Tg.2ThesTATEshallprovidenecessaryfundingforallPBOJECTcostswithout.
38 reimbursernent from the City of Seattle, except for tfrgçiq9f leattle 

cost responsibilities

39 established in this Agreement, in sDoT Agreement GCA 6486,and sFU Agreement uT 01474'

10, g.3 Each pARTy shall fund work for which it is responsible pursuant to this Agreement'

42
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